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Abstract

This diploma thesis is dedicated to the scheduling problem that is motivated by real
manufacture processes. It is a scheduling with alternative process plans subject to the total
setup costs minimization, where setup times are sequent-dependent. The considered problem
further covers many nowadays and practical constraints such as non-unary resources, release
times and deadlines or generalized precedence relations known as time lags. This thesis also
includes very detailed review of related works. An exact mathematical model is described,
which can be used to solve small instances and a new heuristic algorithm is proposed to
solve large instances of the considered problem. The algorithm is then implemented using
programming language C# with an emphasis on efficiency and low computational demands.
In the end, the proposed algorithm is tested on the wide variety of instances with regard
to the time performance and the value of the objective function comparison with existing
algorithms and benchmarks.

Abstrakt

Tato diplomova prace je vénovana rozvrhovacimu problému, ktery je motivovan redlnou
vyrobou. Jedna se o rozvrhovani s alternativnimi vyrobnimi postupy s cilem minimalizovat
naklady spojené s prestavbou stroju, které jsou navic zavislé na poradi uloh v rozvrhu.
Dany problém dale zahrnuje mnohda praktickd omezeni jako jsou neunarni zdroje, release
time a deadline, nebo zobecnéné relace naslednosti (time lags). Soucésti této prace je i
detailni studie podobnych problémi. Pro dany problém je uveden exaktni matematicky
popis, pomoci kterého lze resit jeho malé instance, a dale pak nédvrh nového heuristického
algoritmu pro feseni velkych instanci. Popsany heuristicky algoritmus je ddle implementovan
pomoci programovaciho jazyka C# s cilem efektivné fesit velké instance a to v kratkém case.
Tento algoritmus je otestovan na siroké paleté instanci, véetné porovnani s jinymi algoritmy
a jiz existujicimi benchmarky.

vii



viii



Contents

1 Introduction

1.1 Motivation . . . . . . . . e
1.2 Contribution . . . . . . . . . e
1.3 Outline . . . . . . . e

2 Related works

2.1 Resource constrained project scheduling problem . . . . .. .. ... ... ..
2.2 Alternative process plans . . . . . . . . ... e
2.3 Objective function . . . . . . . . .. L
2.3.1 Setup times in criterion . . . . . . .. ...
2.3.2  Other problems with setup times . . . . . . ... .. ... .......

3 Problem statement

3.1 Scheduling basics . . . . . . . .. L
3.2 Problem complexity and solution approaches . . . .. ... .. ... .....
3.3 General description . . . . . . . . L
3.4 Formal definition and classification . . . . . . . . ... ... ... ... ...
3.5 Nested temporal networks with alternatives . . . . . . ... ... ... ....
3.5.1 Formal definition . . . . . . ... ...
3.5.2  Alternative branching . . . . . .. ... ... oo
3.5.3 Parallel branching . . . . . ... .. ... o
3.5.4 Temporal constraints . . . . . . . . . ... oo
3.5.5 Nested graphs. . . . . . . . ..

4 Mixed integer linear programming model

4.1 MILP model . . . . . . . e
4.1.1 Variables . . . . . e
4.1.2 MILP model . . . . . . . . e

5 Heuristic algorithm

5.1 Overall algorithm description . . . . . . . . . .. ... ...
5.1.1 Initial solution . . . . . . . ... L
5.1.2  Schedule improvement . . . . . . ... ..o

ix

10
11
11

13
13
15
16
17
19
19
20
20
21
21

23
24
25
26



S CONTENTS
5.2 Initial solution . . . . . . . . . ... e 31
5.2.1 Propagation of release times and deadlines . . . . .. ... ... ... 33
5.2.2 Establishing branching selection priorities . . . . . . .. ... ... .. 34
5.2.2.1 Rating of branches . . . . . . .. ... o 0oL 35

5.2.2.2 Selectionrules . . . .. .. ... 37

5.2.3 Establishment of the set of ready activities . . .. .. ... ... ... 38
5.2.4  Selection of activity from the set of ready activities . . . . . . . . . .. 38
5.2.5 Scheduling of an activity . . . . . . . ... ... .o oL, 39
5.2.6  Updating the set of ready activities. . . . . . ... ... ... ... 40
5.2.7 Backtracking . . . .. .. o 41
5.2.7.1 Backtracking rules . . . .. .. ... oo 41

5.2.7.2 Changing selection of activities . . . . . . ... .. ... ... 42

5.2.7.3 Change on resource . . . . . . . . . . .. 42

5.3 Sliding windows . . . . . . .. L L e 44
5.3.1 Determination of the time window . . . . . ... ... ... .. .... 45
5.3.1.1 Left border . . . . . ... o 46

5.3.1.2 Right border . . . . . . ... .. 47

5.3.2 Ready activities . . . . . .. oL 47
5.3.3 Optimization of the time window . . . . . . . .. .. ... ... .... 47
5.3.3.1 Construction of the schedule . . . . ... ... ... ..... 48

5.3.3.2  Selection from ready activities . . . . .. ... ... ... .. 49

5.3.4 Integrating the solution of the time window . . . . . .. .. ... ... 50

6 Implementation 51
6.1 Data representation . . . . .. ... Lo oL 52
6.1.1 Input data representation . . . . . . .. ... ... . oL, 52
6.1.1.1 Interfaces . . . . . . . . . . . . e 53

6.1.1.2 Classes . . . .. .. . e 54

6.1.2 Output data representation . . . . .. ... ... .. ... .. ..... 55
6.1.3 Algorithm data representation . . . . . ... ... ... ... . .... 55
6.1.3.1 Activities . . . . . . .. 56

6.1.3.2 Resources . . . . . . ... e 56

6.1.3.3 Milestones . . . . . .. .. L 57

6.2 Implementation details . . . . . . .. . ... . L L 58
6.2.1 Scheduling of activity . . . . ... ... ... ... . 58
6.2.2 Unscheduling of activity . . . . . . . .. .. ... ... ... ...... 58
6.2.3 Scheduling on the resource . . . ... ... ... .. ... ....... 59
6.2.4 Milestones . . . . . . . .. 59
6.2.4.1 Propagation of the last scheduled activities on the resource . 61

6.3 Sliding windows . . . . . . . ... L 62
6.3.1 Data representation . . . . . .. ... oL 62
6.3.1.1 Bordering milestones . . . .. ... ... ... L. 63

6.3.1.2 Bordering activities . . . . .. ... o oL 63

6.3.2 Implementation details . . . . . . ... ... ... ... ... ..., 63

6.3.2.1 Duplication of activities and resources . . . . . . . ... ... 64



CONTENTS

6.3.2.2 Ready activities

6.3.2.3 Time window right border . . . . .. ... ... ... ....
6.3.2.4  Selection from ready activities . . . . . .. ... ... ..

6.3.3 Optimization of the time

window . . . . . ..o

6.3.4 Merging of the time window with current solution . . .. ... .. ..
6.3.5 Completion of the algorithm . . . . ... .. ... ... .. ......

7 Performance evaluation

7.1
7.2

7.3
7.4

7.5
7.6

Description of random instances
Comparison with IRSA . . . .
7.2.1 Results ... ......

Description of data sets of Brucker and Thiele [12] . . . ... ... ... ...
Comparison with algorithm of Focacci . . . . . . ... .. .. ... ... ...

74.1 Results .. .......
Large instances . . . . . . ...
Configuration of the algorithm

8 Conclusions

8.1
8.2

Summary . . ... .. .. ...
Further improvements . . . . .

A Content of the included CD

xi

64
65
65
66
66
67

69
69
70
71
72
72
73
73
74

77
78
78

87



xii

CONTENTS



List of Figures

1.1

3.1

5.1
0.2
5.3
0.4
9.5
0.6
5.7

6.1
6.2
6.3
6.4
6.5

7.1

Manufacture process of ring-bound workbook . . . . . ... ... L. 4
Nested temporal networks with alternatives - example . . . . . ... ... .. 22
Propagation of release times and deadlines . . . . . . ... ... ... ..... 34
Establishment of selection priorities . . . . . . .. .. .. ... L. 36
Change of alternatives example . . . . . . . . .. ... ... 43
Change on resource example . . . . . . . . ... 44
Time window and its properties . . . . . . . . . . ... L. 46
Search tree of the time window for different steps of algorithm . . . ... .. 48
Integration of the time window into the solution . . . .. .. ... ... ... 50
Assignment of activities and neighboring activities on resource parts . . . . . 56
Last scheduled activities at milestone . . . . . . . . ... ... ... ... 57
Concatenation of milestones . . . . . . . . . ... oL 57
Free time intervals estimation and activity assignment . . . . .. .. ... .. 61
Rules to determine bordering activities of the time window . . . . . .. ... 64
Computational time versus size of the instances . . . . . . . ... ... .. .. 75

xiii



Xiv

LIST OF FIGURES



List of Tables

7.1
7.2
7.3
7.4
7.5

Configurations of the proposed algorithm . . . . . ... ... ... .. .... 71
Comparison with IRSA using configuration I . . . . . . .. ... .. ... .. 71
Comparison with IRSA using configuration IT . . . . . .. ... ... ... .. 72
Comparison with Focacci . . . . . . . . . .. ... ... ... 73
Large instances of the considered problem . . . . . . ... ... ... ..... 74

XV



xvi LIST OF TABLES



Chapter 1

Introduction

this thesis is dedicated to the problem of minimizing the total setup costs in manufacture
and others processes. The goal is to formulate the model of the problem and implement
an algorithm to solve the considered problem. An algorithm should be able to solve large
instances of the problem such that the schedules have desired property, i.e. with the minimal
total setup costs. In this thesis, total setup costs consist of all performed weighted setup
times. The considered problem can be classified as the resource constraint project scheduling

problem with alternative process plans and sequence-dependent setup times.

Scheduling can be seen as a discipline dealing with assigning activities to resources over
the time. The scheduling theory is crucial for each sector in which there is a need to create
a schedule by selecting, assigning or concatenating activities that are performed on some
kind of resources. Scheduling is an essential part of many real manufacturing processes and
services that we daily use and do not even apprehend it (from mobile phones, modern cars,
desktops, medicine to production management). Nowadays, scheduling plays more and more
important role. Ensuring the optimality or balance of manufacturing processes, services or
just order of activities can bring a significant cost reduction. This way, the companies
can reduce production costs, produce more goods or have higher profit. The goal of the
scheduling is to find a feasible solution of the given problem and moreover, the solution is

often required to have a desired property (e.g. the minimum possible duration).
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The theory of scheduling is a part of combinatorial optimization which focuses primary
on discrete solution of problems. Combinatorial optimization is often applied in algorithm
theory, operational research, machine learning, artificial intelligence, etc. Combinatorial
optimization is therefore applied when we need discrete values, for example we need to
produce a chair, not only 90% of it. These demands makes finding the solution much more

difficult. Nevertheless, many real problems are in essence discrete or further indivisible.

Scheduling, or combinatorial optimization in general, is a continuously evolving disci-
pline. Over the years together with rapid technology growth, these disciplines experienced
a dramatic progress and became necessary in many very different sectors. Scheduling is not

used only for academic purposes, but it is being widely used in practice as well.

There are many approaches to solve scheduling problems, but not each approach is
suitable for all problems or does not cover other problems at all. Moreover, some problem
can be handled by more different approaches. Choosing the right approach is often not easy
and we must consider many variables. Further, we often have to make compromise between
quality of the solution and quantity of computational time necessary to create a desired
schedule. All these aspects strongly depend on the given problem and must be considered

before choosing the approach or algorithm.

1.1 Motivation

Using the scheduling theory, we can optimize manufacturing processes and thus reduce
processing or waiting time, storage requirements or increase number of products, etc. There
is a large amount of very different problems from many areas dealing with the scheduling and
this area is still growing. Without proper schedule, production lines, machines, people, etc.
might not be fully utilized, which can cause unnecessary loss. By modeling manufacturing
processes, we can even try more scenarios and choose the most suitable one, for example:
buy new machine, hire more people, change product priorities, etc. In real process, there is
often no place, time or money for such experiments. Moreover, even improvement of only

few percentages can change the company’s position in the market.
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The problem considered in this thesis is motivated by the real application and up to
our knowledge there is not existing solution approach for such problem. Therefore, a new
approach and algorithm is given to solve the considered problem. Moreover, proposed
algorithm is designed for large instances of the problem. Some parts of proposed solution

are based on existing approaches, others are newly created.

The goal is to optimize manufacture process from the perspective of sequence-dependent
setup times, that are often ignored in other approaches even thought they can play an
important role. Setup times can cover time necessary to change tools, reconfigure machine
etc. Notice, that during this time period, no work on the resources (machines, etc.) is done,
which can cause the entire process flow to be ineffective. Minimizing the setup costs, the
machines are more utilized and therefore time and costs are saved. Such minimization can
significantly improve whole manufacturing process, especially in cases where these setup

times take considerable part of product processing time.

The main motivation of this research is the production in the printing company. In the
production, there is one universal paper cutting machine, one collating machine, four semi-
automatic perforating machines, two full-automatic perforating machines, two twin wire
presses and finally two machines, that combine both perforating and pressing functions.
Now, lets describe the production of a simple ring-bound workbook. First, we need to cut
papers and folder on the paper cutting machine. For different kind of paper (cardboard) we
must use different paper cutting knives. Not to waste time while changing knives, we can
cut papers for more workbooks at the same time. After all parts are cut, we must collate
folder and paper in the right order. Than, perforating is done. Perforating can be processed
on semi-automatic or full-automatic perforating machines. Finally, prepared workbook is
put in the press and all the sheets are bound together using twin-wire machine or manually.

Moreover, last two steps can be processed using single universal machine.

All the machines are shared among all the manufacturing processes that do not concern
only workbooks. Furthermore, automatic machines are often limited by the size of paper and
count of sheets, so using them is not always possible or they are used in other processes. With
the limited number of machines and need to reconfigure machines for each part of a product,

the processes can be ineffective and there might be significant losses. Moreover, the setup
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times are sequence-dependent. Sequence-dependent setup times describe the differences in
time required to reconfigure or set machines depending on the order of operations. Proper
schedule can rapidly improve manufacturing process and reduce the losses. Figure 1.1 shows
simplified manufacturing process of the mentioned ring-bound workbook. The goal is to

choose only one of the process plans to complete the workbook.

Process plan 1:
{ paper cutting

collating H perforating H twin wire bound }
{ folder cutting full / semi automatic using press / manual

Process plan 2:
{ paper cutting

collating H perforating & twin wire

{ folder cutting

Figure 1.1: Manufacture process of ring-bound workbook

1.2 Contribution

This thesis deals with minimizing the total setup costs in manufacture processes. Setup
costs are often neglected among other scheduling problems, that can end up with loss of
time and money. Furthermore, the problem considered in this thesis was not dealt before

and is based on real application.

The main contributions of this thesis are the mathematical formulation of the problem
and proposal of the new heuristic algorithm to solve the considered problem. The proposed
algorithm is designed to effectively and fast enough solve very large instances of the problem

that consist of 1000 activities.

The considered problem is very extensive, not only from the perspective of all constraints,
but also from the perspective of the objective function. The problem includes alternative
process plans, which meet nowadays processes and enable us to create more flexible models.

Furthermore, sequence-dependent setup times are considered in the objective function. Us-
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ing setup times, we can better utilize machines - we "sell" the machinery time. Nowadays,
setup times become to play more and more important role in real manufacture processes.
Moreover, many real constraints are considered to meet current production demands. Dead-
lines are used to model latest finish time of a product. Non-negative time lags can be used
to define precedence constraints or specify necessary time interval between two phases of
the manufacture process. Finally, non-unary resources are used to model situations with
more machines of the same kind. With more resources of the same kind, we can process

more similar operations in parallel and therefore increase throughput of the whole process.

Using the proposed algorithm we can significantly reduce process costs, particularly
in areas, where the production process was scheduled "by hand" or by less sophisticated
approaches. The considered problem is very complex and it can therefore cover many for
quality of the solution. Considering all the demands, we can produce more effective schedule
than by using less sophisticated approaches, where we have to omit some demands either

from the perspective of constraints or the solution quality.

1.3 Outline

This diploma thesis consists of eight chapters. The first chapter includes motivation,
introduction to the considered problem and contributions. Chapter 2 is dedicated to the de-
tailed review of related works, including solution approaches and techniques. Related works
are further categorized due to the view of similarity with the considered problem. Following
chapter deals with the problem statement from scheduling basics, over the general descrip-
tion, up to formal definition and classification. Chapter 4 is dedicated to the mathematical
model describing the considered problem using mixed integer linear programming notation
(MILP). Next chapter describes the proposed heuristic algorithm to solve large instances of
the problem in more detail. Chapter 6 then presents implementation details of the proposed
heuristic algorithm. Chapter 7 is dedicated to the performance evaluation. The proposed
algorithm is compared with existing approaches on both random and standard instances.

The last chapter presents a summary of this diploma thesis and future chalenges.
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Chapter 2

Related works

This chapter is dedicated to the literature review. The problem considered in this thesis
can be classified as the resource constrained project scheduling problem (RCPSP) with
none-negative time lags and sequence-dependent setup times where activities are subject to
release times and deadlines. Furthermore, we also consider an extension of the RCPSP by
alternative process plans. The goal is to minimize the total setup costs. Since the problem
considered in this thesis is rather extensive, we will separate the literature review into more
parts. First, a review of the RCPSP will be given, then the related works for alternative
process plans will be stated. Finally, a review of problems with the total setup costs in the

criterion will be given and setup times will be discussed in general.

2.1 Resource constrained project scheduling problem

The RCPSP can be defined, according to Kadrou and M.Najid [24], as a set of activities
with a specific skill requirements that has to be processed on a particular work center with
limited capacity. Authors also presented an approach to estimate lower bound and a dom-
inance concept based heuristic to solve RCPSP with multiple execution modes. Blazewicz
et al. [8] dealt with wide range of scheduling problems in general. Authors also considered

RCPSP, categorized it’s extensions and showed a mathematical model for each extension.
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Brucker et al. [9] proposed notation and classification for many problems from the RCPSP

area and presented a review with many different methods to solve RCPSP.

Another slightly different classification scheme for the RCPSP problems was published
by Herroelen et al. [23]. Neumann et al. [35] focused on project scheduling with temporal
constraints such as time lags, time windows, etc. Authors also proposed RCPSP formulation

for the problem with makespan minimization as a criterion.

Multi-mode resource constrained project scheduling problem (MRCPSP) is a generali-
zation of RCPSP. The main difference, compared to RCPSP, lays in the definition of more
execution modes for each activity. A mode is defined by an activity’s processing time and
resource demand. Neumann et al. [35] formulated a mathematical model and a general
algorithm scheme for the MRCPSP problem. Reyck and Herroelen [36] proposed a local
search based methodology for MRCPSP with generalized precedence constraints with ob-
jective to minimize the project duration. Authors discussed many solution strategies such
as a tabu search, local search, reducing search using preprocessing, etc. Salewski et al. [38]
focused on MRCPSP with mode identity constraints, release times and deadlines. Authors
proposed a mathematical model and parallel randomized solution heuristic. Van Peteghem
and Vanhoucke [41] dealt with MRCPSP and used resource scarceness characteristics. Au-
thors developed a scatter search algorithm (population-based meta-heuristic) to solve the
problem. Wang and Fang [43] proposed an estimation distribution algorithm heuristic for
MRCPSP with makespan minimization as a criterion. Deblaere et al. [14] proposed and
evaluated an exact scheduling procedure based on Branch & Bound algorithm and also

proposed a tabu search heuristic for MRCPSP with criterion to minimize project duration.

In this thesis, we also consider non-negative time lags that represent a generalization of
precedence constraints. Main advantage of the generalized precedence constraints lies in the
definition of minimal time interval between two activities. In case of classical precedence
constraint, this interval is always equal to activity’s processing time. Therefore, time lags

allow us to build more complex models of relations among activities.

Brucker and Knust [11] dealt with a single-machine scheduling problem considering pos-
itive finish-start time lags and release times and they proved an existence of the polynomial

time algorithm for the problem. Furthermore, authors presented reduction of many prob-
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lems (e.g. preemptive parallel machine problems to unit-time jobs and constant time lags).
For more general problem, with positive and negative time lags, release times and deadlines,
Brucker et al. [10] presented a Branch & Bound algorithm to minimize the makespan. Lom-
bardi and Milano [32] published an algorithm for problems with both positive and negative
time lags, release times and deadlines on non-unary resources where each activity uses a
part of resource capacity. The proposed algorithm is used to minimize makespan and it is
based on precedence constraint posting approach. Ballestin et al. [3] also dealt with RCPSP
problem with minimal and maximal time lags. Authors proposed an evolutionary algo-
rithm built on conglomerate-based crossover operator. The objective is the minimization of
makespan. Hamdi and Loukil [21] focused on permutation flowshop problem with minimal
and maximal time lags with minimization of makespan as a criterion. Authors stated a

mathematical formulation and proposed a genetic algorithm.

2.2 Alternative process plans

The formalism of alternative process plan is a generalization of multi-mode behavior of
activities in the MRCPSP problem. It allows us to model more than one way how to com-
plete projects, while not only resource demands, but also number of activities, precedence

relations, etc. can differ among alternative process plans.

Bartak and Cepek [4], [5] defined a structure called Nested temporal network with alter-
natives (NTNA) to model alternative process plans. Authors also developed an algorithm
to recognize such structure. Generally, NTNA are an acyclic graph where nodes represent
activities and edges correspond temporal and branchings constraints. Branching constraint
can be of two types - parallel and alternative branching. Authors focused on the modeling
the problems with alternative process plans, but there is no scheduling algorithm for such
problems. Beck and Fox [6], [7] formulated a constraint-based representation of alterna-
tives, described and compared extensions of different heuristics for solving problem with
alternatives. Capek et al. [42] dealt with RCPSP extended by alternative process plans and
sequence-dependent setup times. Authors presented an integer linear programming (ILP)
model for exact solution of small instances and a heuristic called iterative resource schedul-

ing with alternatives (IRSA) for larger ones. For the representation of alternative process



10 CHAPTER 2. RELATED WORKS

plans, authors used a Petri net model. Kis [25] proposed three algorithms for the jobshop
problem with processing alternatives. First, a tabu search heuristic, second, a genetic al-
gorithm with crossover operator only and finally, a randomize algorithm for comparison.
Leung et al. [30] focused on RCPSP with alternatives that is close to the jobshop problem.
Authors proposed an agent based ant colony optimization to minimize the makespan. For
the same problem, Li et al. [31] published an agent based evolutionary algorithm. Shao et al.
[39] presented an integration model of process planning and scheduling problems which are
carried out simultaneously. Authors developed a genetic algorithm to minimize the produc-
tion time. Choi and Choi [13] dealt with the jobshop problem considering release times and
sequence-dependent setup times. Authors’ solution is based on a local search with many
selection rules (e.g. earliest complete time first). A dispatching rule is used to estimate

upper bound.

2.3 Objective function

The objective function considered in this thesis is the minimization of the total setup
costs (TSC). The problem of scheduling with setup times, more precisely sequence-dependent
setup times, is a part of many real optimization problems and it has been investigated in sev-
eral studies. The term setup time denotes amount of time between two activities scheduled
consequently on the same resource needed to change tools, configuration, etc. Sequence-
dependency states different amount of time for each pair of activities. Total setup costs are
then equal to the sum of setup costs resulting from all performed setups. Allahverdi et al. [2]
dealt with setup times in general and published a survey in which many different problems
related to setup times are summarized. Authors also reported solution approaches in the
review and furthermore they proposed a notation for all of these problems. Yuan et al.
[45] published a study for a metal casting company concerning the minimization of total
setup costs in which authors demonstrate the importance of handling setup times by calcu-
lating company’s savings. Nevertheless the most of publications that consider setup times
(or sequence-dependent extension) do not include them into criterion function. Therefore,
this section is further divided into two parts - problems with setup times in criterion and

problems, where the setup times are considered only as a constraint.
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2.3.1 Setup times in criterion

Foccaci et al. [18] dealt with a problem similar to the problem considered in this thesis.
Authors proposed a two phase pareto heuristic for the problem with precedence constraints,
release times and deadlines. The criterion is to minimize the total setup costs and makespan.
In the first phase, makespan is minimized. In the second phase, the total setup costs are
minimized, while makespan is not allowed to get worst. Geoffrion and Graves [20] also
dealt with a problem similar to the problem considered in this thesis. Geoffrion and Graves
focused on the problem with both release times and deadlines while minimizing total setup
costs on parallel machines. Authors implemented quadratic assignment algorithm with
linear programming adjustment. Wang and Wand [44] focused on single machine earliness
tardiness problem with sequence-dependent setup times. Objective function consists of total
setup time, earliness and tardiness minimization. Authors proposed a heuristic for hybrid
genetic algorithm to find the solution. Mirabi [34] proposed hybrid simulated annealing
algorithm for single machine problem with sequence dependent setup times. The objective

function is given by the sum of setup costs, delay costs and holding costs.

2.3.2 Other problems with setup times

Finally, we state the problems where setup times play an important role as a constraint,
but they are not considered in the objective function. Akkiraju et al. [1] proposed an agent
based heuristic called asynchronous team architecture for multiple non-identical machines
scheduling problem with sequence-dependent setup times. The nature of their approach lies
in generating many initial solutions. These solutions are then further improved. Finally,
the best one is chosen. Authors’ objective is to minimize the total weighted tardiness and
earliness. Mika et al. [33] focused on multi - mode resource constrained scheduling problem
with sequence-dependent setup times. For this problem, authors proposed a tabu search
heuristic with minimization of the makespan as a criterion. Kopanos et al. [27] dealt with
planning in food industry. Authors proposed a mathematical model describing all the links
between activities in food processing plans with criterion to minimize the total costs that
includes inventory, operating, utilization costs, etc. Kriiger and Schol [28] published a

heuristic solution framework for multi-project scheduling problem with sequence-dependent
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transfer times. These times are applied when a resource is transferred from one project
to another. The objective is to minimize the project duration. Drieflel and Moench [16]
developed a variable neighborhood search heuristic to minimize the total weighted tardiness
on parallel identical machines while considering precedence constraints and release times.
Gacias et al. [19] focused on similar problem as Drieflel and Moench. Authors proposed
an exact Branch & Bound algorithm for small instances of the problem and a local search
heuristic for larger ones. Authors targeted the minimization of makespan and maximum
lateness. Lee and Pinedo [29] proposed a three phase heuristic based on apparent tardiness
cost with setups (ATCS) rule for problems on parallel identical machines. Authors’ objective
was to minimize the total weighted tardiness. Ruiz and Stiitzle [37] dealt with sequence-
dependent setup times flow shop problem with makespan and weighted tardiness objectives.
Authors developed an iterated greedy heuristic based on NEH heuristic. Tasgetiren et al.
[40] published an article concerning with single machine problem with sequence-dependent
setup times. Authors proposed a discrete differential algorithm to minimize total weighted

tardiness. This algorithm further uses referenced local search for insertions.



Chapter 3

Problem statement

With increasing importance of scheduling theory and its application in manufacturing
processes, controlling, etc., there are also more and more complex problems. Covering all de-
mands and constraints if often very difficult. Using algorithms to solve such problems brings
not only simplification of work to production management. Correctly designed algorithms

often give us much better results in much shorter time than using manpower.

In the following sections we will closely describe scheduling basics, its complexity and
present general description of the problem considered in this thesis. Further, formal defini-

tion and classification of the considered problem is given.

3.1 Scheduling basics

The scheduling problem is often specified by a set of activities, resources, constraints
and the objective function. Activity (operation, task) represents a real work that needs to
be done (assembly, calculation, transfer of information, etc.). Each activity is specified by
its processing time and can have other properties such as resource demands, that determine
which of resource types can process the activity, or release time and deadline, that specify

a time interval in which an activity can be processed, etc.

13
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Resource can be understood as any device such as processor, machine, manpower, money,
energy, conduit etc. on which activities are performed (executed). Each resource is of
some type and can have non-unary capacity. This means, that more activities can be
processed simultaneously (in parallel) on the same resource. Assigning activities to the
resources therefore stands for consuming a part of resources capacity. Every scheduling
problem can include many different kinds of both activities and resources with a wide variety
of constraints. This possible diversity therefore determines the complexity of finding the

solutions for these problems.

There are many types of scheduling constraints that have to be fulfilled to obtain a
feasible schedule. Such constraints depend on each specific problem, but there are also some

general constraints, according to Blazewicz et al. [8]:

- each activity can be processed at most by one resource at a time
- each resource can process at most one activity at a time

- activities cannot be preempted

Furthermore, there are additional constrains used to describe more complex relations in

the schedule such as:

- precedence constraints

- setup times

Since nowadays scheduling problems are more and more extensive, we often need to relax

some of these constraints, for example:

- activity can be processed in parallel on more resources - multi-resource activities

- resources can process more activities at a time - non-unary capacities

In this thesis, some of general constraints are relaxed and other additional constraints

are used to describe the considered problem (see section 3.3 for more details).
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3.2 Problem complexity and solution approaches

The most of scheduling problems belong to the N"P—hard class, meaning that these prob-
lems cannot be solved with polynomial time complexity. Only a small amount of scheduling
problems are optimally solvable in polynomial time. Since the computational time to find
an optimal solution can grow exponentially, or even worse, we often relax the demand on the
optimal solution and we are searching for the solution that is close to the optimal instead.
With this relaxation, problems can be solved using much less computational efforts. This is
a compromise between the quality of the solution and the time we are willing to spend in
finding such solution. Some of the algorithms, r - approximate ones, guarantee the maximal

deviation from the optimum, but often we cannot ensure such property.

There are many different approaches to solve scheduling problems. We can divide solu-
tion approaches into two main categories - exact algorithms and heuristics. Exact solutions
are commonly obtained by using an integer linear programming (ILP) approach, constraint
programming or by branching schemes. Although these methods ensure optimality of the
solution, they are used mainly for small instances of problems because of computational
requirements, which usually grow exponentially. Therefore, for larger instances, we often
use heuristic algorithms, which do not ensure optimality of the solution (or even finding of
the feasible solution), but the computational complexity of such algorithms is much lower.
Heuristic can be defined as an algorithm that uses some kind of estimation approach to
find a solution. This estimation approach is specific for each problem. For example, for the
problem considering the minimal project duration, we can choose activities with the small-
est release times first, etc. Heuristics are commonly used for larger instances of problems,
where finding an optimal solution would consume more time that we are willing to spare.
There are many different basic ideas behind heuristics, many of them are inspired by the
nature (genetic algorithms, ant colony algorithms, etc.). But not every approach is suitable
for each problem. Choosing the right approach can significantly determine the quality of its
outcome. We can say, that usually there is a common approach for a group of very similar
problems, for example, problems with setup times are often solved by heuristics based on
local search methods. We can use any of approaches, but often it might be for the best, if

we base our approach on the related works.
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Since the problem considered in this thesis is a generalization of resource constrained
project scheduling problem (RCPSP) which belongs into NP —hard (proof was published by
Demeulemeester and Herroelen [15]), this problem belongs to this class as well. Therefore,
the ILP model for small instances and the heuristic algorithm for bigger instances of the

problem are proposed.

3.3 (General description

In this thesis, we consider quite extensive problem that can be classified as a resource
constraint project scheduling problem (RCPSP) with alternative process plans, where re-
sources have non-unary capacities. The objective is the minimization of the total setup
costs (TSC). Relations between activities are described using precedence constraints and
non-negative time lags. This problem is further extended by sequence-dependent setup

times, release times and deadlines.

Nowadays, there are more and more demands to optimization processes. Some of these
demands also include parallel and alternative manufacture. Parallel processes are carried
out simultaneously, e.g. a factory has more that just one production line. But there is
also need to consider alternative manufacture. Typically, there are more than just one way
how to complete a product, for example, the product can be processed on one fully auto-
mated, universal machine or on more simpler machines operated by a worker. Therefore,
alternative process plans, which are used to describe such possibilities, are taken into con-
sideration. More and more often, time that is necessary to change tools, prepare stocks,
change configuration of machines, etc. is considered in production processes. This amount
of time is called setup time. In this thesis, setup times are sequence-dependent, meaning
that for each combination of activities this amount of time can differ. The total setup costs
minimization stands for finding such ordering of activities on resources, for which the sum

of all considered setup costs is minimized.

In the production (and other) processes, many activities cannot be executed in arbitrary
time, since for example material or other additional resource is not available at time zero.

Therefore, we consider release times of activities to model the earliest possible time from
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which an activity can be processed to model such demands. We also need to specify the
latest time in which the product must be finished. Deadline stands for the latest possible
completion time of an activity. Another typical restriction are precedence constraints that
allow us to model situations, where it is not possible to start an operation of a product,
till its previous phase is completed. Precedence constraints can be further extended to so
called time lags. Using time lags, more precisely start to start non-negative time lags, we
can specify the minimal necessary time interval between start times of two activities. By
this constraint, we can model situations where we can start another operation on the same

product before an actual operation is fully completed.

3.4 Formal definition and classification

In the following paragraphs, the detailed classification and description of the considered
problem is given. The problem can be defined using sets of activities, resources and con-
straints together with an optimality criterion. Let A = {1...n} be a set of n activities.
Further, let Ae = AU {0,n 4+ 1} be an extended set of activities, where activities 0 and
n+ 1 restrict the whole project. Activity 0 indicates the project’s start and activity n+1 its
end. To represent a set of m resource types we define R = {R; ...R,,}. Each resource type
Ry € R has a capacity 6, > 1. Each activity 7 has following parameters: processing time
p; > 0, release time r; > 0, deadline Ji > 0 and the resource demand Rg > ( for one resource
type Ry € R. In this thesis, only mono-resource activities are considered, meaning that
each activity demands at most one type of resource. In other words, any activity cannot be

processed simultaneously on more than one resource type.

We consider sequence-dependent setup times st;; > 0 for all pairs of activities (4, j) € A2,
The term setup time, or sequence-dependent setup time, st;; denotes a minimal time between
completion time of activity ¢ and start time of activity j while both activities ¢ and j
share at least one resource part. Sequence-dependent setup times are therefore taken into
consideration if and only if both activities ¢ and j are scheduled subsequently on the same

resource type and they share at least one unit of its resource capacity.
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Non-negative start to start time lags l;; for all (i, ) € A? are defined for all precedence
constrained activities. Such time lags denote a minimal amount of time between start times
of activities ¢ and j. Compared to sequence-dependent setup times, time lags have no
resource restriction. Time lags allow us to model more complex relations between activities

than using classical precedence constraints only.

Alternative process plans are modeled using nested temporal networks with alternatives
(NTNA) presented by Bartak and Cepek [4]. The goal of the scheduling with alternative
process plans lies in the selection exactly one of the process plans for each product and
assigning the selected activities to the resources in time. Each process plan consists of ac-
tivities and their temporal constraints. In this thesis, NTNA are used to describe alternative

process plans and time lags (see section 3.5 for more details).

The goal of the scheduling process is to find a feasible solution, if exists, with the best
possible value of the objective function. In our case, we select subset A5 C A of all the
activities to be scheduled, according to the definition of alternative process plans, while
all the constraints are fulfilled and the total setup costs are minimized. To represent the
schedule, the following variables are used: s; € RBL, v; € {0,1}, fi; € {0,1} and 2, € {0,1}.
Variable s; denotes the start time of activity i € A, v; determines whether activity 7 is
selected (v; = 1) or rejected (v; = 0). If activities ¢ and j are scheduled subsequently on the
same resource type and they share at least one unit of its resource capacity, then f;; = 1;
fij = 0 otherwise. Finally, if z;,, = 1 then activity ¢ is scheduled on the resource part v of
resource type k, meaning that activity consumes specific part of resource’s capacity, z;,r = 0

otherwise.

The total setup costs consist of all performed weighted setup times. This means, that
only setup times of subsequently scheduled activities, which share a part of the same resource
capacity, are taken into consideration. These setup times are further multiplied by the
specific costs. The total setup costs are thus given by the sum of all applied weighted
setup times. With variables mentioned above, we can formulate the objective function as
TSC =3 fijstijcij for V(i,7) € A°, where cij is the cost of setup time between activities 4

and j.

The problem considered in this thesis can be classified using an extended notation pro-



3.5. NESTED TEMPORAL NETWORKS WITH ALTERNATIVES 19

posed by Brucker et al. [9] (3.1) or using an extended notation proposed by Herroelen et al.
[23] (3.2).
PS|nested Alt, 17", STsp, r;,d;| TSC (3.1)

ij

ml|nestedAlt, min, STsp, 1}, de\TSC (3.2)

Both notations are extended by terms nestedAlt to denote alternative process plans,
according to Capek et al. [42] and sequence-dependent setup times STsp and total setup
costs T'SC according to Allahverdi et al. [2]. The term PS stands for the project scheduling,
m1 for m renewable resources, min and lf]“” for the minimal start to start time lags, r; for

release times and finally d} for deadlines.

3.5 Nested temporal networks with alternatives

To represent alternative process plans, the formalism of nested temporal networks with
alternatives (NTNA) is used in this thesis. NTNA presented by Bartdk and Cepek [4],
[5] form a special case of temporal networks with alternatives (TNA). Compared to TNA,
solving problems described by NTNA can significantly reduce computational demands. For
example the assignment problem for instances represented by TNA is NP problem. On the
contrary, the assignment problem for instances represented by NTNA are solvable in poly-
nomial time. An example of NTNA are depicted in Figure 3.1 and the following paragraphs
provide a description of the NTNA formalism.

3.5.1 Formal definition

NTNA are directed acyclic graph G = (V, E), where each node i € V' corresponds with
activity i € Ag and each edge e = (z,y) € E represents one temporal constraint in the form

of non-negative start to start time lag (precedence constraints are specific case of time lags).

To represent parallel and alternative branchings, two labels are further defined for each

node i € V: in label inLabel; and out label outLabel;. Those labels can take values



20 CHAPTER 3. PROBLEM STATEMENT

{PAR,ALT,(}. PAR stands for parallel branching, ALT for alternative branching and
finally, if there is no branching, 6 is applied.

There are two possible kinds of branchings in nodes - input and output. Node i has
output branching (outLabel; # ) if 67 (i) > 1, where 67 (i) is the out degree of node i.
This means, that node ¢ has more than one direct successor. For such node i, there is the
corresponding node j which has input branching (inLabel; # 6) with §~(j) > 1, where 6~ (j)
is the in degree of node j. This means, that node j has more than one direct predecessor.
Then a sub-graph beginning with direct successor of node ¢ and finishing with corresponding
direct predecessor of node j is called branch. Number of branches is thus equal to the output
(input) degree of node i (j), since in our approach 6 (i) = 6~ (j). Such part of the graph,
that begins with node ¢ and finishes with node j is called nested sub-graph.

In the following subsections more detailed description is given. For better clarity, an
example from the area of printing products used in introduction is transformed into NTNA

instance and is further used to demonstrate the problem.

3.5.2 Alternative branching

Alternative branching is used to describe more ways how to complete a part of a product.
Alternative branching begins with node i, whose out Label; = ALT (see node 5 in Figure 3.1).
For each such node i there exists node j, whose inLabel; = ALT, such that activity j finishes
alternative branching (see node 13 in Figure 3.1). Activities ¢ and j form a pair that denotes
nested sub-graph (alternative branching) with more alternative branches (see nodes 9 and
12 in Figure 3.1). Only one of those alternative branches has to be selected. Note, that

alternative branching can be nested in another alternative branching or in parallel branching.

3.5.3 Parallel branching

Parallel branching is used to describe situations, where more activities can be processed
simultaneously. Parallel branching begins with node i, whose outLabel; = PAR (see node 3

in Figure 3.1) and finishes with node j (see node 14 in Figure 3.1), whose inLabel; = PAR.
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In case of nodes with parallel branching, all of branches between activities ¢ and j have
to be selected or rejected together. Similarly as in case of alternative branchings, parallel

branchings can be nested one in another, etc.

3.5.4 Temporal constraints

Using NTNA, we can also describe temporal constraints. Non-negative start to start
time lags are represented by edges between nodes (see edge eg 13 in Figure 3.1 ). The time
interval specified by time lag [;; determines the minimal and maximal difference between
start times of activities ¢ and j. Since precedence constraints are specific case of time lags,
we can model them using NTNA as well. Time lags are not defined for each pair of activities
but for precedence constrained only, meaning that time lags are defined only for pairs of
activities with logical connections. In the context of this thesis, only lower bound of time

lag (see a in Figure 3.1) is specified. The upper bound (see b in Figure 3.1) is equal to oc.

3.5.5 Nested graphs

Nested temporal networks with alternatives form a special case of TNA, where the graph
is composed from either parallel or alternative branchings. These branchings can be further
nested on in another. NTNA therefore consist of sub-graphs, where each sub-graph is a
parallel or alternative branching. Each sub-graph is delimited by its beginning and finishing
node. There is no interleaving among sub-graphs but the case that one sub-graph is nested
in another. The basic idea lies in a fact, that in real processes, some parts of a process
form a closed sub-parts that can be seen as one bigger processing step from the point of
view of the whole process. Bartdk and Cepek [4] proposed a polynomial-time algorithm
to recognize nested networks as well as a simple scheme how to construct such structures.
The construction of NTNA are based on replacing of an arbitrary node by either parallel or
alternative branching, or by a sequence of activities. Using such procedure, nested form is

kept in each step of the construction. An example of NTNA is depicted in Figure 3.1.
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PAR

output parallel branching

temporal constraint
<a,b>

€s.13

input alternative branching

input parallel branching

/Description:
0: preparation
1: paper cutting
2: folder cutting
3: colatting
4, 5: start of workbooks processing
6: perforating on semi-automatic machine
7: perforating on full-automatic machine
8: perforating & twin wire
9: dummy activity
10: manual wire twinning
11: twin wire in press
12, 13: completion of workbook processing

\14: end of manufacture process )

Figure 3.1: Nested temporal networks with alternatives - example
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Mixed integer linear programming

model

Integer linear programming (ILP), as an specific case of MILP, is a mathematical tech-
nique commonly used, among others, to model and solve optimization problems. Using ILP,
we can model all the constraints and objective function as well. ILP is thus a very strong

modeling tool.

ILP is given by matrix A € R™*™ and vectors b € R™ and ¢ € R"”. The goal is to
find vector x € Z" which satisfies the inequality A - x < b such that ¢’ - x is maximal.
In general, the goal is to find such values of variables (vector x) that ensure fulfillment
of all constraints and the value of the objective function is maximal. Rows of the matrix
A represent all linear constraints and columns represent variables. Values in each row
therefore specify linear combination of the variables for each inequality. Vector b is the
vector of right sides of inequalities. This vector contains constants of inequalities. Vector
¢ specifies multiplicative constant for each variable of vector x. Values of vector ¢ can be
understood as contributes of variables to the objective function. The higher the value, the
greater contribution. Each variable in vector x (solution of the problem) is further limited

by its lower bound (LB) and upper bound (UB) and must be of integer value.

Solutions of ILP models can be obtained by ILP solvers. There are both free / open

23
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software solvers, for example Ip solve, GLPK or Coin-OR Cbc, and commercial solvers, for
example CPLEX, Mosek, Xpress or GUROBI. ILP solvers are based on branching algorithms
or cutting plane methods together with bounds estimations. Nowadays, when we can use
quality solvers and we possess great computational resources, we can solve ILP models with

more than a thousand variables.

The problem of solving the ILP belongs to the N’PC class. This means that computa-
tional demands to solve the most of the ILP problems grow exponentially with increasing
number of variables. Therefore, ILP solvers are used only for small instances of problems.
Without the integrality restriction (linear programming), the problem becomes solvable in
polynomial time. However, by rounding the solution obtained by liner programming (LP)
we do not necessary gain optimal or even feasible solution. Therefore, LP can be used only
as upper and lower bound estimation method. The question is then why to model optimiza-
tion problem with integer linear programming which is difficult to evaluate and why not
use linear programming instead. The answer is quite simple. In manufacturing and other
processes dealing with optimization we cannot create 0.8 units of product using 3.2 units of

resource.

A hybrid approach that combines both LP and ILP is called mixed integer linear pro-
gramming (MILP). Using MILP we can model problems that consist not only of discrete
(decision) variables but also continuous variables. Relaxing requiriments of some variable
to be integers, ILP solver can found desired solution in shorter time. This approach is even
more useful when the integer value, as the only one possible, is ensured by context of other
variables or equations. In this thesis, MILP model is chosen to use such behavior without

lost of accuracy or feasibility.

4.1 MILP model

In this section, a mixed integer linear programming model is given. This model is further

used to find exact solutions of small instances using ILP solvers.

For the greater efficiency of the model, capacities of resources are cumulative in the
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following model. Capacity of the resource Ry, using cumulative capacities, thus begins
on value given by sum of all predecing resources’ capacities. The resource’s cumulative
capacity ends on value given by the sum of the cumulative capacity’s beginning and its own
capacity. Using mathematical formula, the total cumulative capacity is given as follows:
05 = ?:1 ;. Further, variable z;, is substituted by z;, where [ = Z;%(Hq) +k. And vice

versa conversion is v = arg min (ZZZI 0y > l) and k=1 — ZZ;% 04-

4.1.1 Variables

1 if setup time st;; is considered in criterion

fij = )
0 otherwise
1 if activity ¢ is assigned to cumulative capacity k
Zif, =
0 otherwise
1 if both activities ¢ and j are selected and both activities 7 and j are assigned
Tijk = to capacity k and ¢ is an arbitrary predecessor of j on a capacity k
0 otherwise
1 if both activities ¢ and j are selected and both activities ¢ and j are assigned
Gijk = to capacity k and i a direct predecessor of j on a capacity k
0 otherwise
1 if both activities ¢ and j are assigned to capacity k
Yijk =
0 otherwise
1 if activity ¢ is selected
V; =
0 otherwise

s; =start time of activity 4
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4.1.2 MILP model

MAN ) vie A D ovjeA fij - Stij - Cij (4.1)
such that:
2 vieAs Vi 2 1 (4.2)

v = vj V(i,j) € E NoutLabel; # ALT NinLabel; # ALT (4.3)
i = D vjeAs:(ji)eE Vi Vi € Ag :inLabel; = ALT (4.4)

i = D vjcAsi(ig)eE Ui Vi € Ag¢ : outLabel; = ALT (4.5)

si+(1—wv)-UB>m; Vie A (4.6)
slgjz—pl+(1—vz)UB Vie A (47)
j—si—i—(2—vi—vj)-UBZZij V(Z,j)EE (48)

Sj—}-pj—f—sfjiSsi—l—UB'(CL'ijk—f-l—yijk)—f—UB'(Q—Ui—vj)

V(i,j) € A%:i#5:Vke{l...K} (4.9)

si+pi+ sty <s;+UB-(2— x5 — Yijr) +UB - (2 —v; — vj)

V(i,j) € A% :i#5:Vke{l...K} (4.10)

e zk=RI-v Vie AiVge {l..m};C=Y0"16;  (4.11)

2ok = 1 Vke{l...K}  (4.12)
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Znyik =1 Vke{l...K}
Yijk > Zik + 2k — 1 V(i,j) € A2:i#j;Vhe{l...K}
Yijk < Zik V(i,j) € A% i # j;Vke {1...K}
Tijk < Yijk V(i,j) € A% i # j;Vke {1...K}

?;Lfgz'jk=zik Vie A;VEe{l...K}
om0 Gijk = Zjk Vje AVke{l...K}
Gijk < Tijk V(i,j) € Ag%Vk e {1...K}
fij - UB 2 Y vkeqr.. i} ik V(i,j) € A%

where: K =371, 0,

(4.13)

(4.14)

(4.15)

(4.16)

(4.17)

(4.18)

(4.19)

(4.20)
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The objective function (4.1) consists of all performed weighted setup times and the goal

is to obtain the minimal possible value. Formula (4.2) forces schedule to have at least one

selected activity (empty schedule has no relevant significance). Equation (4.3) defines rules

for selection of activities in parallel branchings. Constraints (4.4) and (4.5) define rules for

selection of activities in alternative branchings. Start time of an activity is constrained by

release time and dealine - (4.6) and (4.7), both constraints are applied for selected activities

only. Non-negative start to start time lags are considered in (4.8). Constraints (4.9) and

(4.10) represent resource constraints, including sequence-dependent setup times. Constraint

(4.11) ensures that the number of resource units assigned to each activity is equal to its

demand. Constraints (4.12) and (4.13) are used to assign dummy activities 0 and n + 1 to

each resource unit of each resource type. Inequalities (4.14) and (4.15) bound variable y;;

- if both activities are scheduled on the same resource unit, then y;;, must have value 1,
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0 otherwise. Formula (4.16) bounds variable x;;, - if activities ¢ and j are assigned to the
capacity k, they must be one after another. Equation (4.17) determines that each activity
has on each capacity only one direct successor. Similarly, equality (4.19) determines that
each activity has on each capacity only one direct predecessor. Constraint (4.19) prevents
cycles in the schedule. Finally, using (4.20) we determine whether setup time is to be taken
into consideration in the objective function - whether activities are scheduled subsequently

on the same resource and share at least one part of its capacity.



Chapter 5

Heuristic algorithm

This chapter is dedicated to the heuristic algorithm description and the ideas behind
the algorithm. Since the problem considered in this thesis is complex, an extensive research
was done and many solution approaches were taken into consideration. However, up to
our knowledge, there is no work dealing with the specific problem considered in this thesis.

Therefore, a new heuristic algorithm is proposed to solve the problem.

During the research, we found several interesting ideas in the related works. Some of
them are further modified and extended for the purpose of the proposed algorithm. All
the modifications are described in the following sections. The proposed algorithm combines
some of already known techniques and approaches with our new techniques and approaches

developed to achieve good efficiency for the solution of the considered problem.

The heuristic algorithm is designed for large instances of the problem. Moreover, the
model considers many real constraints to meet demands of the nowadays production. All
the considered constraints together with the objective function make the problem difficult
to solve. Therefore, the proposed heuristic algorithm should effectively evaluate more pos-
sibilities how to schedule given activities and choose correctly the best possible direction
in the process of finding the desired schedule while all the constraints are fulfilled and the

value of the objective function is minimized.
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The input of the algorithm is an instance of the PS|nestedAlt, lg;?i”, STSD,rj,ch]TSC
(or equivalently m1|nestedAlt, min, STsp,rj, czj\TSC’) problem (see Section 3.4) defined by
the set of activities, set of resources, NTNA instance, matrix of setup times and matrix of
setup costs. The output of the algorithm is a schedule S determined by the selection of
activities (variable v;), start times (variable s;) and their assignment to resources (variable

Zivk). The goal is to minimize the total setup costs (TSC).

5.1 Overall algorithm description

The goal of the algorithm in general is to find the feasible solution with desired properties.
In our case, we search for the schedule with the minimal total setup costs and we must ensure,
that all the constraints are fulfilled. The proposed algorithm can be classified as a heuristic,
meaning that the algorithm does not ensure to find the optimal solution, even the feasible
one. Since this algorithm is designed for large instances of a very extensive problem, we
accept a solution that is close to the optimal one. The main emphasis is placed on the speed

of the algorithm. We want to find the solution of large instances in short time.

The proposed heuristic algorithm consists of two basic phases. First, an initial solution
is found (if possible) and second, such solution is further improved. Using this separation,
we can apply more different techniques to find a better schedule (e.g. a schedule with the
lower value of the objective function). Note, that in both phases we must ensure feasibility
of the solution by avoiding the violation of the constraints. The description of both phases
of the algorithm is given in the following paragraphs. However, if the first phase does not
return a feasible solution, the entire algorithm ends up with failure and the second phase is

thus not executed.

5.1.1 Initial solution

In the first phase of the algorithm we try to find any feasible solution. The main idea,
on which this phase is based, lies in multi-level priority selection of activities. This means

that there are many selection rules used in each sub-problem and its partial subproblems,
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etc. Basically, the problem of finding the initial solution consists of many layers and each
layer has its own rules to select activities. Priority selection is therefore applied both to
determine, which activities will be scheduled (selection among alternative process plans,
etc.) and to actual placing of the activities into the schedule. Moreover, a backtracking
scheme is proposed to recover from partially unfeasible solution. All the details regarding

finding the initial solution are further described in Section 5.2.

5.1.2 Schedule improvement

The second phase of the algorithm is dedicated to further improve the initial feasible
solution. We will further refer to this part as Sliding windows. The inspiration of this
approach is based on publication of Foccaci et al. [18]. In the publication, authors proposed
an improvement technique based on the local optimization. Authors divided the whole
problem into small sub-problems, called time windows. Each sub-problem is then solved
independently on the others using limited branch and bound algorithm in order to optimize
the sum of the setup times. We further extend this technique to meet constraints considered

in this thesis and apply it on the considered problem.

5.2 Initial solution

In this section, we will describe the finding of the initial solution, i.e. the first phase of
the heuristic algorithm, in more detail. The solution must be feasible, meaning that even
the initial solution has to fulfill all the constraints. The first phase can be split into two
main parts: preparations and construction of the schedule. Each part and its sub-problems

are discussed in the following paragraphs.

At the beginning of the first phase we pre-process given data. Such preprocessing allows
us to generate the schedule more effectively later on. First, we propagate release times
and deadlines to estimate possible position of activities within the schedule more precisely.
Second, we establish selection priorities. This means, that we evaluate each alternative

branching to decide, which alternatives are better then the others. Finally, we set back-
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tracking rules, that are used to to decide which type of action is applied after no activity

can be further scheduled.

After all preparations, the schedule is being constructed. Let Ready be a set of activities,
that can be scheduled at actual iteration step. An activity is pronounced as Ready, if it is
not yet scheduled and all its considered predecessor are already scheduled. First, we choose
activity ¢ which is the most critical from the perspective of the actual schedule from the
Ready set. Second, we try to schedule it. If we are unsuccessful, backtracking scheme is
applied. Otherwise, we update the Ready set by adding ready successor of the just scheduled
activity. If node i is the beginning of the alternative branching, we add to the Ready set
only one of its successors using rules described further in text. Such process is called as an

expansion of the activity.

The entire process can be expressed using the following pseudo code:

Propagate release times
Propagate deadlines

Establish selection priorities
Set backtracking rules

Establish the Ready set

while Ready is not empty
activity = Select activity from Ready set
if activity is successfully scheduled
Expand activity
else
Apply backtracking rules
end if

end while

The following subsections deal with each mentioned sub-problem in more detail.
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5.2.1 Propagation of release times and deadlines

Propagation of release times and deadlines enables us to calculate more accurate time
window, in which an activity can be scheduled. Propagated release time of activity i (7;)
depends on the propagated release times of activity’s predecessors and time-lags between
such predecessors and activity 7. In case of only one predecessor j of activity ¢, the propa-
gated release time is equal to 7; = maxz(r;,7; + 1;;). Notice, that time lags are non-negative
and define the minimal time interval between start times of two related activities. Setup
times cannot be considered, because they depend on specific assignment of activities on
resources. Similarly, propagated deadlines of activity ¢ (c@) depends on activity’s succes-
sors propagated deadlines and time lags between activity ¢ and its successors. Note, that
while propagating deadlines, we must also consider processing times of involved activities

(see Figure 5.1). In case of only one successor j of activity i, the propagated deadline is

calculated as c?z = min(cij, c@ —pj — lij +pi).

If some activity has more than one successor (predecessor), we must decide which prop-
agated value to use. There are two rules while estimating propagated release times and
deadlines. In case of alternative branching, we use an optimistic estimation, in case of
parallel branching a pessimistic estimation is used. When we calculate propagated release
time of activity i, we use a minimum of all propagated release times, considering also time
lags, given by activity’s predecessors, in case of alternative branching, i.e. min(7; + l;;)
for all j € predecessors(i). A maximum is considered in case of parallel branching, i.e.
maz (7 +1j;) for all j € predecessors(i). Similarly, when we calculate propagated deadlines
we use as the value a maximum of all propagated deadlines given by activity’s successors
in case of alternative branching and a minimum in case of parallel branching. To estimate
such values, we must propagate release times and deadlines separately. Release times are
propagated from the first activity (0) and deadlines are propagated from the last activity
(n + 1). For effective propagation, a topological ordering of activities within NTNA graph
is used. Doing so, we are sure, that all activity’s predecessors (successors) were already

propagated and also, that all branchings are considered properly.

If we schedule activity outside this estimated time window, it will finally lead to unfea-

sible schedule. We cannot schedule activity at time before this time window because it’s
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already scheduled predecessors will not allow us to do so. Similarly, we cannot finish an
activity after the end of the time window, because the successors of the activity will be
forced to start later which will at the end cause violation of some deadline constraint. Of
course, original release time or deadline of an activity can violate the estimated time window

as well.

Propagation therefore states upper and lower bound estimation of activity’s start time
and allows us hereby to quickly detect unfeasible schedules so we can recover sooner from

such situation and thus save valuable computational time.

An example of the entire process is depicted in Figure 5.1

PAR
/Descrl ption: N
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Figure 5.1: Propagation of release times and deadlines

5.2.2 Establishing branching selection priorities

Since the problem considered in this thesis includes also alternative process plans, we
must evaluate each alternative branching to decide which branch is potentially better or
worse. In the following paragraphs, the method how to rate each branch in alternative

branching is described. While scheduling activities, better rated branches are chosen first.
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In fact, we determine an ordering of branches for each alternative branching and then choose

the branches in such order.

The selection starts from the most nested alternative branching and ends in the top
most one. Doing so, we ensure that the nested alternative branchings are resolved before
the parent ones. After the selection establishment, the whole alternative branching is fur-
ther seen as just the best rated branch using rules mentioned bellow. This means, then
while establishing branching selection priority for an alternative branching, we have already
evaluated all nested alternative branchings and we include into the calculation only the best

evaluated branches, not the entire nested alternative branchings.

To facilitate the entire process we can use topological ordering. We start the establish-
ment by the activity (of course, we consider only activities in which the alternative branching
begins) with the highest topological number first. This will ensure that the most nested
alternative branchings (higher topological number) will be processed before the top most

ones (lesser topological number).

The entire priority establishment for an alternative branching consists of three phases.
First, we determine number of activities in each branch and the sum of costs of all involved
activities in order to calculate average cost. Second, we estimate the cost of each branch
(see 5.2.2.1 for more details). Finally, we compare calculated costs and we create ordering
of the branches from the best one to the worst one using rules described in section 5.2.2.2.
Moreover, alternative branches which lead to the unfeasible solution are directly rejected.
Detection of such branch is rather simpler thanks to the propagated release times and
deadlines. Any branch with at least one activity with negative cost is unschedulable (see

activity 8 the in branch beginning with branch candidate 6 in Figure 5.2 ).

5.2.2.1 Rating of branches

Let By = {Bi1...Bs+(q)} be the set of all branches of the alternative branching that
begins in node a and ends in node b. Each branch B; € B, consists of activities that
form a subgraph starting by some successor of activity a and ending by the corresponding

predecessor of activity b. See Figure 5.2, where B = {{2, 3},4}.
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Description:

# = cost of an activity

# = cost of entire branch

# =final order of the branch

rejected branch
@ prefered branches

Figure 5.2: Establishment of selection priorities

To evaluate each branch, we first need to calculate so called cost of each activity in the
alternative branching. Therefore, let cost; = propagated deadline; — processing time; —
propagated release time; = JZ —p; —7; be a cost of activity i. Cost of an activity determines
its flexibility within the schedule. The lower values correspond to activities that have a tight
time window and therefore they are more critical in the scheduling process. The higher values
correspond to activities that have a wide time window and they possess the larger flexibility

where to put them in the schedule.

An arithmetic average of all activities in the alternative branching determined by B,
is then given as cost, = average(cost;), for all i € B,. The value of cost, determines an
average flexibility of the activities in the alternative branching. To estimate the probability
of scheduling success for each branch with respect to temporal constraints, we have decided

to focus on the more critical activities, i.e. activities with the cost value lower than the
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average cost of the alternative branching. Therefore, to calculate the cost the branch B; € B,
the following formula is used costp; = > (costq — cost;) for all i € Bj : cost; < cost,. Only

activities with cost; < cost, are assumed for the calculation.

5.2.2.2 Selection rules

After all branches in alternative branchings are rated, we can determine their ordering
using the following set of hierarchical rules (if more alternative candidates has the same
evaluation, the order is determined by the next rule, etc.). Given rules were derived using
large instances of the problem and they represent a compromise for many different possible

situations.

1) minimal branch cost
2) minimal count of activities in branch

3) branch candidate with lower topological number

For the first rule we have already eliminated the most flexible activities (activities with
cost greater then average cost) in order to focus on the less flexible ones. We prefer a
branch, that has the lowest cost costp,. This way we choose the alternative branch that is
the closest from the average cost. The chosen branch has the highest probability of being
successfully scheduled since the activities in it are the most flexible ones. Notice, that the
establishment is done before building the schedule, so we do not consider assignment on the

resources or setup times.

The second rule prefers the alternative branch with lower count of activities. Notice, that
rule 1 ended up indecisively, so the branches are of the same cost. The rationale behind this
rule is to select lower amount of activities, so the number of scheduling/unscheduling steps
in the rest of the algorithm will be most likely lower than for branch with more activities.
In other words, we are trying to schedule less activities to save the computational time and

use it in another part of the algorithm.
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The last rule is applied if previous two rules ended up indecisively. In that case, we
prefer branch, whose branch candidate has lesser topological number just to select a branch

in a deterministic way.

Notice, that while establishing priorities for alternative branching that begins by activity
0 in Figure 5.2, we do not consider rejected branch beginning with branch candidate 6.
Also, we do not consider activities in not selected branches in nested alternative branchings

(activities 4 and 11).

5.2.3 Establishment of the set of ready activities

Before the schedule construction is started, we must initialize the Ready set. Thanks to
the structure of the NTNA only activity 0 has to be added to the Ready set (i.e. the set of
ready activities). This activity is a root of the entire NTNA graph and is the only activity

which is ready in the first iteration of the process of the schedule construction.

5.2.4 Selection of activity from the set of ready activities

Set of ready activities always contains activities, that can be scheduled according to the
actual state of the schedule. At the beginning of the algorithm, ready set contains the first
activity 0. The set of ready activities is then updated after any change in the schedule (see

Sections 5.2.6 and 5.2.7 for more details).

After all preparations are done, we must choose one activity from the set of ready
activities in each interaction. Activity is ready, if all its considered predecessors are already
scheduled. Basically, we choose the activity, that is the most critical in the context of the
actual schedule. This means, that we do not choose activities that are very flexible at the
moment, but activity which is the least flexible instead, considering also influence on its

Successors.

For each activity ¢ € Ready we calculate effects on its successor. Basically, we determine

how would activity ¢ change possible start times of its successor if it is scheduled in this
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iteration. The changes of possible start times are reflected in updated successors costs.

First, we estimate the earliest possible start time of each activity ¢ considering all the
constraints including sequence-dependent setup times and resource availability. In general,
we evaluate the attempt to schedule activity 7. Second, we calculate effects on successors
for each activity ¢ in the following way. The effect on successor j of activity i is equal
to c@ — pj — (si + l;j). The evaluation of scheduling attempt for activity ¢ is then equal
to the minimal value of effects over all selected successors. Finally, we choose activity i
with the minimal evaluation value. Doing so, we find activity, which is the least flexible
for the moment. Notice, that we calculate effect only on activity’s successors, not on all
the remaining activities. This is caused by propagated release times and deadlines. If any
successor violates its time window, we cannot further obtain a feasible solution. If successor

fits inside the window, we can still find a feasible solution.

5.2.5 Scheduling of an activity

While scheduling an activity, we must consider all the constraints, i.e. temporal, re-
source and selection constraints. Depending on the assignment on the resource we must
also consider the influence of sequence dependent setup times on the position of activities.
To schedule an activity properly, we must find the earliest possible start time within its
time window. Time window of activity ¢ is determined by its propagated release time 7;
and propagated deadline Jz Activity ¢ cannot violate its time window and all constraints,
including time lags and sequence-dependent setup times, must be fulfilled. If no time slot

is found, scheduling of activity ends with failure and backtracking is applied.

The process of finding time slots on the resource is based on the serial generation scheme
proposed by Kolisch [26]. The main idea lies in selection only one activity ¢ in each iteration
from the set of Ready activities. Selected activity ¢ is then scheduled as soon as possible and
removed from the Ready set. Further, the Ready set is updated with respect to successors

of activity i. The selection from the Ready set is based on priorities.

To fasten the process of scheduling activity ¢, we created specific data representations.

The time axis of the resource is divided by so called milestones. Milestone is a time moment
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in which there is any change on a resource. First, we locate the nearest milestone to the
desired start time, that is given by time lags and propagated release time. Second, we specify
the earliest possible start time by sequence-dependent setup times on each resource part.
Finally we estimate free time intervals on each resource part and try to find and intersection
of activity’s resource demands with free time intervals. This way we obtain assignment of

the activity on the resource (for more details see Chapter 6).

After an activity is scheduled, we must update the set of ready activities by exploring

successors of the activity. If the activity cannot be scheduled, backtracking rules are applied.

5.2.6 Updating the set of ready activities

After an activity ¢ is scheduled, it is removed from the set of ready activities. Similarly
as in serial generation scheme (see Kolisch [26]) we must update the set of ready activities
by all activities which are released by activity ¢. Activity is released, if all its considered

predecessors are already scheduled.

Let S be a set of successors of activity i. Each activity in the set S is a candidate to be
added into set of ready activities. Each candidate is further tested if it fulfills all the rules
given bellow. If the candidate succeeds, it is added to the set of ready activities. There are

three possible situations regarding just scheduled activity 7 and each successor s € S:

1) Activity 7 is the beginning of an alternative branching:
While scheduling alternative branchings, we must choose only one branch Bj from
all branches {Bj...Bs+(;)} in alternative branching that begins with activity 7. In the
preparation phase of the proposed initial solution, we have already established selection
priorities for each alternative branching. The set of ready activities is thus updated
by a single activity (branch candidate). This candidate represents entire alternative
branch and is chosen using rules given in Section 5.2.3. When we are selecting from
alternative branches, we prefer the best rated one as first and the worst rated one as

last.

2) Activity s finishes a parallel branching:
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If activity s that finishes parallel branching is in the Ready set, all the activities in
parallel branchings have to be already scheduled. In other words, activity s (that
is not scheduled) is added in to Ready set if and only if all of its predecessors p €
predecessors(p) are scheduled. We can imagine activity s as a barrier on which we
wait until all activities before this barrier are already scheduled. Then the barrier can

be released.

3) Otherwise:
This case covers both the beginning of parallel branching and simple precedence con-

straint. In both cases, all successors s of activity ¢ are added into Ready set.

5.2.7 Backtracking

When scheduling of an activity ends with a failure, backtracking is applied. This tech-
nique is used to recover from such situation by discarding a part of the schedule. There are
two main backtracking schemes used in the first phase of the heuristic algorithm - change
of the selection of activities and change of the ordering on resource. To determine which
kind of backtracking will be applied, we use backtracking rules which are determined in the

preparation phase of the initial solution.

5.2.7.1 Backtracking rules

Backtracking rules are used to quickly decide which kind of backtracking to apply. The
decision is made upon a type of the nearest preceding node with output branching in the
NTNA structure. If such branching is alternative, we apply change of selection of activities,

otherwise we apply change of the ordering on a resource.

If backtracking from given activity fails, we must try backtracking from another activity
again. In case of alternative branching we can choose different branch than is actually
selected, otherwise we must choose one of predecessors and start backtracking over again.
When the backtracking is not further possible (we try to backtrack from the root activity

0), the entire heuristic algorithm ends with failure.
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5.2.7.2 Changing selection of activities

If activity which cannot be scheduled is nested in an alternative branching, we find node
1, where the alternative branching begins and we select another alternative branch using
previously mentioned rules (see Section 5.2.2.2). Insomuch as there can be at most only
one selected branch in each alternative branching, we must unschedule the entire previously
chosen alternative branch. We must also update the set of ready activities to reflect actual
situation. First, all successors of all unscheduled activities within previously chosen alter-
native branch are removed from the Ready set. Second, the first activity in currently chosen
branch is added. The set of ready activities is now updated and we can continue in the main

loop of the algorithm.

After all branches for alternative branching are tried out and still the schedule is unfea-
sible, we perform backtracking from the node i, where the alternative branching begins. If
the activity corresponding with the opening node ¢ is unscheduled in another iteration, the
actual state of selection of activities is cleared and when such activity ¢ is scheduled again

and being expanded, we start choosing branch candidates from the best one over again.

One of possible situations is depicted in Figure 5.3: Activity 6 cannot be scheduled (for
example due to overfilled resource). Since activity 6 is nested in alternative branching, we
choose next branch candidate according to rules given in 5.2.2.2. In the preparation phase,
we established, that the next branch candidate is activity 9. Since there can be at most only
one selected alternative branch in each alternative branching, the whole branch beginning
with branch candidate 5, e.g. activities 5 and 6, has to be unscheduled. Then, the set of
ready activities has to be updated. First, we remove activity 6 from the Ready set. Second,

we add currently selected branch candidate (activity 9) to the set of ready activities.

5.2.7.3 Change on resource

Change on resource is applied, if the first branching preceding activity i in NTNA is
parallel. The main idea lies in reordering the assignment of activities on the resource. The

activity, whose scheduling ended with failure is tried to get scheduled earlier in order to
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Figure 5.3: Change of alternatives example

fulfill all the temporal constraints.

First, we have to find the nearest activity i,eq, that has lower start time on the resource
and is not preceding activity ¢ in the context of NTNA instance. Activity i,eqr and all of its
successors are then unscheduled. This way we free a part of the resource. While finding the
activity ipeqr, we remember a set P of all activities between i,eq, and i. The set P consists
of predecessors of activity ¢ on the resource. Second, an activity ¢ and all activities from P
are also unscheduled. Then, we can reschedule all activities from the set P and activity ¢
again. Notice, that after removing activity ¢,.q, and all of its successors, activity ¢ and its
predecessor in P can be scheduled earlier. Such shift of activity ¢ is done in order to try to
fulfill the violated constraint. Afterwards, the algorithm continues by scheduling the next

activity from the Ready set.

If the schedule is still unfeasible, we try to backtrack once again from another activity.
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A solution of the problem given in Figure 5.3 is depicted in Figure 5.4. While scheduling
activity 3, one constraint was violated (deadline restriction). In order to recover from this
situation, backtracking rules are applied. In this case it is change on resource. Activity 4 and
all its successors (i.e. activities 4 and 9) have to be unscheduled to free the resource. Then
activities 2 and 3 are re-scheduled. Then the algorithm continues as usual and activities 9

and 10 are scheduled.

1114123 11 12|34

resource 1 resource 1

o
9 10 9 10

resource 2 resource 2

Figure 5.4: Change on resource example

5.3 Sliding windows

Sliding windows is a technique based on the work of Foccaci et al. [18]. It is a heuristic
approach that utilizes a local optimization scheme. The main idea lies in the separation
current solution into independent time windows. Then we optimize each time window sep-

arately. This way we consider only a reduced set of all activities.

The goal of this phase is to optimize the given initial solution, in other words to reduce
the total setup costs (T'SC). Thanks to the separation into smaller time windows, we can try
more combinations of assignment of activities to the resource parts. The current solution
within the time window (part of the current solution bounded by this window) is dropped
and new the solution with minimized TSC is found. If the new solution of the time window

is better then the original one, it is integrated into the current solution.

During this phase, we optimize one time window at a time. The alternative branchings
are fixed, i.e. we do not try to change alternatives, because it could affect more than just
the current time window. The term sliding means, that after time window is optimized,

we move to another time window, but these two windows overlap. The optimization of the
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independent sliding windows can be run in parallel, but in this thesis, we decided not to
extend the algorithm for such functionality. The parallel extension can significantly reduce
the computational time, but the implementation of such behavior would be much more

complex and therefore it is not used in this thesis.

All the calculations are done over the current time window. In order to make the entire
algorithm flexible and mainly clear, we enhanced many methods used in initial solution to
consider also given time window. The main loop of this phase is described in the following

pseudo-code:

Determine the first time window
while not reached the end of the schedule
Determine activities for the time window
Determine set of ready activities
Optimize time window
if TSC was reduced
Integrate into solution

end if

Determine next time window

end while

5.3.1 Determination of the time window

Time window is specified by its borders and activities within. Notice, that time window
covers all the resources simultaneously. Time window also contains information about ready
activities and resources. Each border is exactly determined by the time in which it is placed.
For each border we remember bordering activities, i.e. the first activities before and after
the time window in order to calculate setup times. The bordering activities are fixed for
the current time window and cannot be rescheduled or shifted in any way. Further, for each
border of the time window we determine the milestone that is the closest one to the border,

but still outside the time window. These two milestones for each resource determine the
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segment which is optimized from the view of the resource. The time window is illustrated

on Figure 5.5.
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Figure 5.5: Time window and its properties

The size of the time window significantly affects the computation demands for the local
optimization. Since the solution within the time window is built from the scratch and many
combinations of the assignment of the activities are taken into consideration, we must choose

its size cautiously. The maximal size of the time window is given by two parameters:

1) Maximal number of the activities on any resource within the time window.

2) Maximal total number of the activities within the time window.

For the purpose of this thesis, those thresholds were estimated as 15 activities on the
resource and 40 activities within the time window. These two constants estimate a balance

between computational demands and quantity of assignment combinations.

5.3.1.1 Left border

Left border is a time moment where the time window begins. If there was no time

window before (we want to optimize the first one), 0 is chosen as the left border, i.e. the
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beginning of the current solution. Otherwise we choose a time in the middle of the previous
time window from the perspective of assigned activities as the left border. In other words,
the time is in our case determined by the completion time of the 20th activity within the

time window.

5.3.1.2 Right border

Similar to left border, right border is the time moment where the time window ends.
Closing time of the time window is derived from its left border using rules described in section
5.3.1. After any of mentioned thresholds or the end of the current solution is reached, we

use the completion time of the last considered activity as the right border.

5.3.2 Ready activities

Each time window contains information about ready activities. The decision whether the
activity is ready or not is slightly modified when using time windows than it was in the initial
phase of the algorithm. Activity ¢ within the time window is ready, if all its predecessors(i)
are outside the current time window, or are already scheduled in the current time window.
Notice, that in this phase activities outside the time window are already scheduled, so we

can focus only on predecessors of activity ¢ which are within the time window.

5.3.3 Optimization of the time window

The solution in the current time window is dropped and the new solution is found
using different rules than in the initial phase. The optimization of the time window focuses
on reduction of the objective function, i.e. TSC. The optimization is based on limited
discrepancy search (LDS) presented by Harvey and Ginsberg [22]. This technique is similar
to Branch and Bound approach, but the total number of explored solutions is very limited.
Generally, the activity from the Ready set to be scheduled is chosen by the heuristic rule.
In case that the limited discrepancy search is used, there can be some decision points where

the heuristic rule is not followed. Such decision point is called discrepancy. The process of
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finding the solution of the single time window is repeated several times, while the discrepancy
is used in different levels of the search tree. The search tree is determined by the sequence
in which the activities are scheduled. The best sequence of the activities (the best path in

the search tree) is than chosen as the result of the optimization of the time window.

5.3.3.1 Construction of the schedule

Thanks to the limited size of the time window, we can try out more combinations of
activities assignment. Using LDS technique we can explore more possibilities. Discrepancy
search significantly cuts the search tree so we do not evaluate all combinations of activities
assignment. Complete evaluation would cost a lot of computational time. This way we

evaluate only the path in the tree with the highest probability of TSC reduction.
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Figure 5.6: Search tree of the time window for different steps of algorithm

In our case we use discrepancy in just one level h € {0...npw} of the search tree, where
nrw is the number of activities within the time window. The level h = 0 corresponds to
the situation where the heuristic selection rule is followed in each step, i.e. discrepancy is
not actually used (see Figure 5.6). While using discrepancy in level h, we can use partial
solution up to the level h — 1 and reschedule only the rest of the activities. The process of
scheduling the activities is similar to the one described in the initial phase of the proposed

heuristic algorithm. Unlike the initial phase, no backtracking rules are applied and the rules
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for selection of activities from the Ready set are different. The process of optimizing a single

time window from the view of search tree is depicted on Figure 5.6

The optimization process for the time window with discrepancy is described in the
following pseudo-code. Notice, that this method is repeated for each considered level h and
the sequence of activities, which led to the solution with the minimal value of the objective

function, is returned.

Unschedule part of the solution from level h

Determine ready activities

while Ready is not empty
activity = Select activity from Ready set
if activity is successfully scheduled
Update ready activities
else
Abort optimization of the time window
end if

end while

5.3.3.2 Selection from ready activities

The selection of activity from the Ready set is rather different than in initial phase of
the proposed algorithm. In the selection we must consider both sequence-dependent setup
times and temporal constraints (release times and deadlines). First, we evaluate a schedule
attempt of each activity ¢ and determine the change of setup costs given by the actual
assignment. The entire process is similar to the one described in section 5.2.4 in initial
phase of the algorithm, but in this case, we focus on the change of the setup costs induced

by the activity assignment on the resource parts.

While evaluating schedule attempts of each activity, we also check its cost which is given

by formula d; — p; — s;. If the cost of activity ¢ is lower then given threshold, then activity
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1 is selected regardless all setup costs. Since the cost of activity ¢ determines its flexibility,
we prefer such activity ¢ over the others to avoid infeasibility caused by violating temporal

constraints.

If there is no activity whose cost is lower than given threshold in the Ready set, we make
a selection according to the induced setup costs. Each scheduling attempt is evaluated in
the terms of the total setup costs. We choose the activity whose effect was the lowest one,
i.e. activity which would increase the objective function at least. In case that activity has
more resource demands (i.e. consumes more parts of the resource) we use as the effect the
maximal induced setup costs over all assigned resource parts. This way we do not advantage

activities with lower resource demands.

5.3.4 Integrating the solution of the time window

After the time window is optimized, we must decide whether to integrate its solution
into the whole schedule. We integrate the time window if its solution improves the value of
the objective function. In general, the integration stands for updating activities assignment
(start times and assigned resource parts). An example of time window integration into the

solution is depicted on Figure 5.7.

Current solution Solution of the T.W. Integrated solution of the T.W.
Lo 1 [ 9 [15] [15] I;) @l 9 [[15] L. 1 15 9 [ [15]
resource | | respource | resource

2] I8 118l I7I 0] . 5T 171 10 | 18]
part 2 | IE3 | 7 | |8| l 'Jv'ﬁ'la | |6||8| . part 2 | 3 I |6||8|
1[4l [ 10 3] [19]  |i4 ] 3] [[1]T14] [13[ [19]
e 1] 0 [ [16] [l 0 | | 0 | _[16]

resource 0 1 [l resource 0 resource 0

note: T.W. stands for Time Window

Figure 5.7: Integration of the time window into the solution



Chapter 6

Implementation

In this chapter, we will discuss data representation and present some implementation
details to find the desired solution more effectively. Appropriate, even redundant data
representation, together with well thought implementation details can significantly reduce
the computational time necessary to find the solution. Thus, we can solve larger instances

of the considered problem in reasonable time.

For the implementation, programming language C'# was chosen under Visual Studio
2010 environment. C# is modern and strongly object-oriented programming language that
enables us to use high level of code abstraction. Using pre-defined interfaces with desired
fields and methods we can use the algorithm even for instances of different problems then
the considered one. Also, the advantage of using such programming language is that we
can create clear and understandable code. The main disadvantage is the increase in compu-
tational complexity then using programming language like C or other low-level languages.
Other advantage of the Visual Studio 2010 environment is that it encapsulates many useful
tools for application development and without many difficult configuration we can create an

application connected to database, create server-client application, etc.

o1
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6.1 Data representation

Generally, the algorithm expects data on its input and returns transformed data on its
output after the input data are appropriately processed. Data representation must cover all
the information necessary to describe the given problem and its solution, which includes in
our case information about activities, resources, constraints, alternative process plans, etc.
Properly chosen data representation has great influence on both efficiency and asymptotic
complexity of the algorithm. Nowadays, when we posses great memory and cache, we can
afford to have even redundant data information. Doing so, we can significantly reduce the

computational time. But the redundancy must be well thought to be worth it.

The data representation used in the proposed heuristic algorithm can be divided into
three groups. First, an input data representation is used to carry out all the information
necessary for the algorithm to describe the problem to be solved. Second, an algorithm data
representation is given to solve the given problem effectively and is specifically designed for
the algorithm itself. Finally, an output data representation is used to describe the solution
of the problem given by the algorithm. Notice, that algorithm could also use the input data
representation to find the solution without using its own data representation, but it will not
be effective. Since the input data representation is designed to be general and to be used
fort other algorithms, any operations on such data representation would cause unnecessary
loss of time. These are the aspects that led us to use specific partially redundant inner data

representation in order to make the heuristic algorithm effective.

6.1.1 Input data representation

Input data representation is used to pass all necessary information about the problem
to the algorithm. Moreover, representation should be flexible enough to cover also related
problems or generalizations of the problem. This way the input data can be accepted by

more different algorithms so we can for example compare theirs solutions, efficiency, etc.

Since C'# was chosen as the programming language, we use its abstractions to make the

input data representation as general as possible and reusable. The input data representation
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is divided into two parts: interfaces and classes. Each part is described bellow in more detail.

6.1.1.1 Interfaces

Interface is an abstract data type used to define data entries (fields, methods, etc.). We
can imagine interface as a prescription. Interface itself do not posses any information, it is
used only to define some desired properties. If a class implements interface, it must define
all the data entries of such interface. Class implementing interface can also further add its
own fields, methods, etc. Interface can be thus used to define properties, that are common
to more classes and can be used for the exchange the data between them. Interface can
be used as a parameter of any method or function. In this case, only properties specified
by interface are accessible and the rest of the class implementing the interface is hidden.
So, if the algorithm expects a data structure implementing some interface, it uses only the
data fields specified in interface and does not consider the rest of the fields in the class.
Therefore an algorithm can accept more different data representations but all with some

common entries.

There are three interfaces used in the implementation of the heuristic algorithm: IAc-

tivity, IResource, IAlgorithm. Each interface is described in the following paragraphs.

Interface IActivity contains all the necessary information for the single activity, such
as: identifier, processing time, release time, deadline, resource, resource demands, etc. All
the classes implementing this interface are forced to have all of the specified fields. Doing
so, we ensure, that the algorithm has all the necessary information at its disposal. Notice,
that interface IActivity does not contain start time or information about assignment on the
resource. Such values are determined during the process of finding the solution and are a

part of the output of the algorithm. At the input of the algorithm such values are irrelevant.

Since the activities are assigned to the resources, we must also specify the resource.
Interface IResource defines identification, name and capacity of each single resource. Notice,
that interface IResource does not contain any data structures used while finding the solution.
Such properties are specified in classes implementing this interface, but they has no meaning

in general. Such structures are used only for the optimization purposes.
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The last used interface IAlgorithm specifies all the expected outcomes of the algorithm.
If more algorithms return a result implementing such interface, we can easily compare out-
comes, choose the best one, etc. Interface IAlgorithm contains the value of the objective
function, generated schedule, the computational time and it specifies functions to set the
optimization problem, run the optimization and export the schedule into file. Specific in-
formation about activities and their assignment are given in the class implementing this
interface. Interface IAlgorithm is used to describe common properties of many algorithm
outcomes so we can compare them, but we do not say nothing about the solution method

itself.

6.1.1.2 Classes

There are altogether six classes to represent the entire input data. Each class carries

specific part of the whole problem.

Class Activity implements interface IActivity. Each instance of this class contains all the

information about a single activity for the algorithm.

Class Resource implements interface IResource and its instances carry out all the neces-

sary information about all the resources for the problem.

Class ChangeoverTimes keeps all the sequence-dependent setup times related informa-
tion. Note, that changeover times can be also called setup times. Since the activities are
mono-resource, meaning that each activity can be assigned only to one specific type of

resource, changeover times are defined separately for each resource.

To represent non-negative start to start time lags, an instance of the class TimeLags
is used. Note, that unlike the setup times, time lags constraint activities regardless the

resource assignment, so they must be defined as one large matrix.

Class Nested TemporalNetwork WithAlternatives contains definition of all the alternative
process plans using graph structure: precedences, in labels, out labels etc. This class further
adds useful methods to create topological ordering of activities and to find the nearest

opening (closing) activity of alternative branchings.
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Class Optimization problem encapsulates all the mentioned classes and it is therefore used
as an input data representation for the algorithm. This class further contains methods to
save the given problem to the text file, or to load an instance from specific text file. This class
also contains methods to determine and assign precedences (predecessor and successors) to
each activity. Also, this class implements function to assign alternative border information

(the nearest node with outLabel = ALT and the nearest node with inLabel = ALT), etc.

6.1.2 Output data representation

We expect the algorithm to return desired output data representation. In the case of the
proposed heuristic algorithm it is a schedule. It includes all the activities and their selection
and assignment to the resources. Schedule also carries information about its feasibility and

the value of the objective function.

Class Schedule contains all the information to describe the manufacture process. To do
s0, we must know entire input data and further add parameters calculated by the algorithm.
For the given activities, we add previously mentioned start time and assignment on the
resource parts. Further, this class contains information about which activities were selected.
Notice, that not all activities have to be selected, because in case of alternative process plans
we choose only one branch for each alternative branching, so other activities in the remaining

branches in alternative branching are not scheduled.

Another output data representation is used to generate input data for the Interactive
Gantt Chart, which was developed at the Center of Applied Cybernetics at Czech Technical
University (see bachelor thesis by Dvordk [17] for more details). Using this tool we can
clearly see the graphical representation of the entire solution. Interactive Gantt Chart
displays all the information about activities, time lags, etc. and is very useful for debugging

or visual comparison of more schedules as well.

6.1.3 Algorithm data representation

As it was mentioned above, algorithm data representation is partially redundant, but it

significantly reduces computational demands. Unlike input and output data representation,
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this representation is adapted for the needs of the proposed algorithm only. This way we
can optimize such data structures, so we can obtain the solution in shorter time. Some of

algorithm data representation are an extension of input data, others are created newly.

6.1.3.1 Activities

Class ActivityErtended implements interface [Activity and further adds information
about start time and activity assignment to the resource parts. Further, this class con-
tains information about predecessors and successors on resource parts. This is useful to
quickly find neighboring activities on the assigned parts of the resource. This information is

then used for example to determine setup times or while finding free time slots for activities.

Following Figure 6.1 shows an example of activities’ assignment and information about

neighboring activities on resource parts.

1 koot > 3 Description:
Pt S Activity 7 is assigned to part 3
bart 2 3 [< - > Activity 2 is assigned to parts 0 and 1

Activity 3 is assigned to parts 0, 2 and 3
Activity 4 is assigned to parts 0, 1 and 2

A
i
INFNIN

part 1 2
2

part 0

Predecessor of activity 3 on part 3 is activity 7
resource 0

Successor of activity 3 on part 1 is activity 4

Figure 6.1: Assignment of activities and neighboring activities on resource parts

6.1.3.2 Resources

Class ResourceFExtended implements interface IResource and further adds information
about the first and the last activity at each resource part. Using an example depicted in
Figure 6.1, the first activity at part 0 is activity 2, the last activity at part 2 is activity 4,

etc.

Each resource also contains sorted list of all its milestones. Further details about mile-
stones and an example are given below. Milestones are used for optimization purposes,

primary to estimate free time slots for activities.
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6.1.3.3 Milestones

Milestone represents a single moment in time, in which there is any change on the re-
source from the view of activities assignment. Basically, milestones represent time moments,
in which activities start or finish. Milestones are used to quickly find free time slot for the

actually scheduled activity.

Each milestone further contains information about assigned activities. Assigned activi-
ties are determined specifically for each resource part and represent bordering activities of
the milestone. Generally, the assigned activity is such activity on resource part, whose start
time is the closest to the time of the milestone, but do not exceed it. The rules used in the
process of identification of assigned activities to the milestone can be easily deduced from

see Figure 6.2.

g . . agn
Assigned activities:

lpart 4 For "red" milestone:

1 3 at part 0: activity 0
lpart 3 at part 1: activity 2

3 at part 2: activity 3

fpart2 at part 3: activity 3
et 1 2 at part 4: none
part 0 O Notes:
resource 0 \ & milestone J

Figure 6.2: Last scheduled activities at milestone

Description:
i @ nmilestones
— 1 3 + sorted by the milestone time
2 « concatenated using references to
art 2 3 preceding and succesing milestone
#
part 1 ‘2
part 0 O
resource D e I e e L e b

Figure 6.3: Concatenation of milestones

Milestones are kept in sorted list, where the Key is the time of the milestone and Value
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is the milestone itself. FEach milestone has also a reference to preceding and succeeding
milestone (see Figure 6.3). Using sorted list we can find the nearest milestone for the
activity’s desired start time. Using concatenation of milestones, we can move on time

points while finding free time slots in the process of scheduling the activities.

6.2 Implementation details

In this section, we will describe interesting implementation details of the proposed heuris-
tic algorithm in more detail. The focus is primary paid to improvements used to optimize

both the data representation and the proposed algorithm.

6.2.1 Scheduling of activity

While scheduling activity ¢, we must consider all the constraints - release times, deadlines,
non-negative start to start time lags, sequence dependent setup times, resource constraints
and activities selection. We try to find the earliest free time slots on the assigned resource
using resource milestones, where activity ¢ fits, considering all the constraints. If no time
slot is found without violation of constraints, backtracking rules are applied. All necessary

steps of the activity scheduling are described in following sections.

Notice, that activities are extended by reference to neighboring activities on each resource
part (see Figure 6.1). Therefore, after activity is successfully scheduled, we set neighbor-
ing activities of activity ¢ on each assigned capacity and we also redirect concatenation of

neighboring activities to reflect actual state.

6.2.2 Unscheduling of activity

While unscheduling activity ¢, we remove it from the resource. Similarly as while schedul-
ing the activity, we must update neighboring activities. We need to redirect predecessors on

resource parts of ¢ to successors on resource parts of 4 and similarly in the opposite direction.
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6.2.3 Scheduling on the resource

Activities can be assigned or removed from the resource parts. We cannot schedule or
unschedule only a part of an activity or its partial resource demand. Since we remember the
first and the last activity on each part of the resource, we must update them after any change
on the assignment of the activities. While scheduling an activity, we can simply compare
the first and the last activity on assigned parts with the one being just scheduled. While
unscheduling the activity, we can obtain the first and last activity from assigned activities

of appropriate milestone.

The whole process of assignment (scheduling and unscheduling of activities) is solved us-
ing milestones. Milestone is a data structure used for optimization purposes and is described

including its usage in the following paragraph.

6.2.4 Milestones

Since the milestones represent single time moments when there is a change in assign-
ment of the activities on the resource, milestones have to be updated after any change of

assignment of activities on the resource.

Note, that each milestone contains information about assigned activities from the view of
milestone time on each part of the resource. Therefore, after any change, assigned activities

have to be updated. The rules to estimate assigned activity can be clearly seen on Figure 6.2.

Although milestone is partially redundant data structure, it is useful when finding time

slots to assign activities. Process of finding time slots for activity 7 can be expressed as:

calculate time window of activity

milestone := locate nearest milestone

while milestone is not null
time intervals := estimate free time intervals

sort time intervals by start time
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determine first start time

while exists next start time
try to put activity to the next start time
if activity fits to the time slot
return start time and assigned capacities
end if
determine next start time

end while

milestone := successor of the current milestone

end while

Calculation of time window (w}, w$) for activity ¢ stands for estimating lower and upper
bound of time interval, in which activity can be scheduled fulfilling all temporal constraints.
Lower bound wi = max(7;, max(s; + l;i)),Vj € predecessors(i). Similarly upper bound

e

w§ = min(c@,min(sj — lis + pi)),Vj € successors(i). Only scheduled predecessors and

successors are considered for the calculation.

Location of the nearest milestone milestone stands for finding the last milestone, whose
time is lower or equal then the estimated lower bound of time interval for the activity.
Locating the nearest milestone is precipitated by the fact that all milestones are in the
sorted list. The constraint can be expressed as: milestone = last(m.Time < w?) for all

m € resource milestones.

Since milestones are linked together and contain information about the assigned activi-
ties, we can easily determine free time slots (f¥, f¥) on each part & of the resource. We must
also include the influence of sequence-dependent setup times. Found intervals are further
sorted according to their start time (f¥) for easier processing. Let [¥, be the last scheduled
activity on the resource part k of milestone m and m’ be the succeeding milestone of m. The
value of lower bound is given as f¥ = ¢y + sty ; and the upper bound as fk= Sk = Sty .
If there is no last scheduled activity on the resource part k, f¥ = wi. If milest:ne m }:;s

no successor, the upper bound is equal to the upper bound of activity’s window (f* = w?).
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Since we use the first and the last activities on the resource parts to prevent large prop-

k

m’ can

agation of the assigned activities to the milestones (see 6.2.4.1 for more details), I
be null. In this situation, we must decide, whether the assigned activity is null because of
preventing propagation, or there is no scheduled activity yet on the resource part. Decision
is made upon the last activity ¢ that is the last on the resource part k (i = lasty). If activity

i exists and lfn, is null, we use activity 7 for the calculation.

When we have all free time intervals, we must decide, whether the activity fits inside
them or not. In this step we seek the minimal possible start time of the activity provided
that the activity does not violate upper bound of its interval. We must find as many free
time intervals as is activity’s resource demand. The finding of such start time s; can be
expressed as: s; = min(t € (f¥, fF —p;)) 1 s > wi As+p; < w! for at least ; resource parts

k. Activity 7 is then assigned to such resource parts.

If there is no enough free space for activity ¢, we must move to another milestone and
repeat the entire process again. If no milestone is found or we move beyond estimated time
window, backtracking rules are applied. An example of finding free space on the resource

for a single activity is depicted on Figure 6.4.

. j ‘Activity to be scheduled: |

part 4 ! i 3 resource demand: 4

: Notes:

1 m nearest milestone

3 ‘ = other milestones

: 4 = time window of the activity
I

1

part 3 1

WlWw

Joart 2

3
IR
part 1 :2 5 e T
o setup times
3

0 |||
art 0 1 ! ; o free time intervals
resource 0 =~ T Fheooes - |_= assigned activity )

Figure 6.4: Free time intervals estimation and activity assignment

6.2.4.1 Propagation of the last scheduled activities on the resource

After an activity is unscheduled, the milestone is disposed (i.e. deleted) if and only if

no activity starts or finishes in such time point. After both insertion and deletion of the
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milestone, assigned activities to the milestones must be propagated for each affected resource

part so the milestones contain actual values.

The propagation starts at given milestone m and using concatenation of milestones, we
move to its successor m’. If there is no assigned activity on milestone m at resource part
k, we use the activity from the previous milestone m. The process continues on as long as
J = null or s; < s;. This process is repeated for each affected resource part k£ which is given

by resource demand of just scheduled / unscheduled activity.

Such propagation can lead in the worst case scenario to situation, when we need to update
all the milestones. To prevent this behavior, we can use the last activities on the resource
parts. If assigned activity ¢ to the milestone on the resource part k is simultaneously the last
activity on this part from the perspective of resource assignment, we clear the information
about assigned activity for current resource part k£ on such milestone. This way we can finish
propagation much earlier, because if we detect empty assigned activity while propagating, we
can stop the process on given resource part k. This can rapidly cut-off the entire propagation
time. Since the milestone can contain null value instead of assigned activity ¢ if activity ¢
is the last one on the resource part, we must interpret the null value correctly. Throughout
the algorithm, must decide, whether null indicates no assigned activity or the last activity
on the resource part. Utilization of this optimization scheme can reduce the computational

time, but also brings more possible situations, we must handle within the algorithm.

6.3 Sliding windows

In the following paragraphs we will closely describe data representation and implemen-
tation details of the second phase of the proposed heuristic algorithm - the sliding windows.
Many methods used in initial phase were further extended to consider also time windows
while making the calculations. The remaining methods were implemented as new and they

will be discussed in more detail.

6.3.1 Data representation

Each time window is defined by its left and right border. Time window also contains

a deep copy of activities which are between its borders and deep copy of all the resources.
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This way we can find different solution with no affect on the original data and apply the
result only when we decide to do so. The activities are stored in a dictionary in order
to quickly determine, whether any activity is inside the time window or not. Each time
window further contains a set of ready activities. Both borders of the time window consist
of bordering activities and milestones. Time window and its properties are depicted on

Figure 5.5.

6.3.1.1 Bordering milestones

After the left border of the time window is calculated, we find the closest milestone to its
time on each resource where found milestones are still outside the time window. Similarly,
we locate the closest milestones to the right border of the time window. All these milestones
determine the time segment on each resource where the optimization will be performed and

are also used to locate the bordering activities.

6.3.1.2 Bordering activities

After all bordering milestones for both borders are found, we determine bordering ac-
tivities for both borders of the time window. Bordering activities are fixed and cannot be
rescheduled in any way. We must find bordering activity for each part of each resource in
order to determine setup costs at time windows borders, etc. Let 7 be the assigned activity
on milestone m at resource part k. If the start time s; of activity 4 is lower then the time of
the milestone m, we use activity i as the bordering activity on resource part k. Otherwise,
we use the predecessor of activity ¢ on resource part k using concatenation of activities on
the resources. This way we ensure that we always select the activity which starts outside

the time window. Rules to determine bordering activities are depicted in Figure 6.5

6.3.2 Implementation details

In this section we will discuss interesting and important details regarding the time win-

dow optimization in more detail.
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— |6 12T M 5[ | Description:

[ Borders of the the time window

part 3 4 I 1 1 1 3 B Bordering activities
I [ Activities within the time window
part 2 1 3 7 8 9 B Bordering milestones

bart 1 2 | 1 O 1 3 1 4 e bordering activity starts or finishes
outside the time window

arlo O l 5 1 6 e bordering activity is the nearest one to
resource 0 ' the time window border on each part )

Figure 6.5: Rules to determine bordering activities of the time window

6.3.2.1 Duplication of activities and resources

Each time window contains duplicated version of all activities within the time window
and all resources. Using the duplicates we can simply find new solution of the time window
and still keep the original one intact. If the found solution has lower value of the objective
function, it is integrated into the original solution. In other words, we merge the original

solution with the optimized time window.

All auxiliary variables such as start time, assignment, etc. are cleared for the duplicated
of activities and resources. Each duplicated resource contains only the default resource
milestone at time 0. This way we must consider only bordering activities of the time window
without any other restrictions given by the current solution. Since all auxiliary variables
were cleared to default values before the solution of the time window is found, they do
not possess any information related to the initial solution. All the time window data are
self-sufficient. This fact enables us to simply the process of merging the time window into

the original solution.

6.3.2.2 Ready activities

Each time window has its own set (dictionary) of ready activities. These activities
need to be updated after any change inside the time window. The rules to recognize ready

activities within the time window were discussed in section 5.3.3.2. Note, that activities
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inside the time window also interact with activities outside because of time lags and sequence
dependent setup times. Therefore, we must decide whether to use original activities from
current solution or their duplicates inside the time window. Having all the activities inside

the time window in dictionary makes the decision quite quick and simple.

6.3.2.3 Time window right border

Estimation of the closing time stands for finding a completion time of the activity which
was last added to the time window without overflowing the rules given in section 5.3.1.2.
Basically we locate the n-th activity on the single resource or the m-th activity considering
all the resources. In each step we find activity ¢ considering all the resources which was
not added to the time window yet and has minimal completion time from all not-added
activities on the resource (more precisely we find these activities from the opening time of
the time window). Than we increment appropriate counters and repeat this procedure until

any of thresholds is overflowed.

6.3.2.4 Selection from ready activities

Selection of activities from Ready set is based on the serial generation scheme. In each
iteration of this phase we choose one activity from the Ready set and schedule it. The
process of the selection is analogous to the one in initial solution but with different selection
rules. First, schedule attempt of each activity from Ready set is evaluated. Second, an
appropriate activity is chosen using selection rules. The methods are the same as described
in the initial phase with a small difference: we only use dedicated delegate to evaluate the
schedule attempts with an emphasis on the setup costs. This way we can make the entire

procedures behave differently without rewriting its source code.

Unlike the initial phase, discrepancy is used in different levels of the search tree. If
discrepancy is not used the entire process of selecting activity from the Ready set continues
as usual with focus on the setup costs. In case we want to schedule hth activity (activity
in level h of the search tree) we use discrepancy. First, each schedule attempt is evaluated

and its result is stored. Second, all the results are sorted according to induced setup costs.
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| Ready|
2

Finally, we choose activity at index [ W in the sorted results, i.e. in the middle.

6.3.3 Optimization of the time window

Optimization of the time window is done in more steps. In each step, schedule for the
time window is found in different way. In each step we use discrepancy for selecting an
activity from the Ready set in single level of the search tree (see 5.6 for illustration). This
way we explore more possibilities and finally choose the best one. If any activity cannot be
scheduled, entire step ends with failure, i.e. we do not apply any kind of backtracking rules.
Se try to schedule he same time window with discrepancy in different levels of the search

tree instead.

First, we find a solution of the time window without discrepancy. Moreover, we remember
the sequence of activities as they were scheduled. Then we incrementally change the level,
in which we use discrepancy within the search tree, which is given partially by the sequence
of scheduled activities. Let n be the number of activities in the time window, and h be
the level, in which we want to use discrepancy, while A is increasing from 0. Then in each
step we do not need to drop entire solution that was found in previous step. Note, that
in previous step, we used discrepancy the rule in level h — 1. So we need to unschedule
only activities in the sequence of scheduled activities from index h — 1 to index n. We can
keep partial solution from index 0 to index h — 2. This way we schedule in each step only
n — h + 1 activities instead of all n activities. This modification reduces the computational
demands of this algorithm part. Notice, that after scheduling or unscheduling activities we
must change many parameters, propagate last assigned activities on milestones, etc. This

way we can avoid any unnecessary operations over the solution or the time window.

6.3.4 Merging of the time window with current solution

After the time window is optimized and its solution further improves the actual one,
we perform merge of time window with the current solution. Merging is rather extensive
operation. A part of the current solution is to be dropped and the found solution of the time

window is taken instead. Notice, that all activities and all milestones are linked together
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using references. In this final step, we use all the information about borders of the time
window prepared before. Note, that not only assignment of the activities is changed, but

also the position and count of milestones can differ (see Figure 5.7 for illustration).

Merging of two parts of the solution should be also fast enough. Therefore, we do not
update and re-calculate parameters of all affected activities, milestones, etc. Instead we use
the fact, that all activities and milestones has references to its successors and predecessors.
This way we only replace references and concatenate objects around the time window borders
without modifying all the activities and resources, i.e. original objects are dropped and new
ones are used instead. Since we calculated all necessary information about activities and
milestones creating the borders of time window, we can now only concatenate left border of
the time window with the beginning of the time windows and similarly the end of the time
window with its right border. This step is made both for activities and resource milestones.
Then we need to propagate the last assigned activities around both the borders and update
the first and the last activities on the resource parts. Finally, we replace references of original
activities and milestones in current solution with the references from the time window. This
way we only work with few bordering activities and milestones instead of re-creating data

for the entire time window.

6.3.5 Completion of the algorithm

The entire process of the sliding windows optimization phase is applied to the current
solution more times. The specific count of sliding windows repetitions depends on the
algorithm configuration. After the first iteration of this phase the assignment of the activities
has changed so the objective function is reduced. This does not mean, that the given solution
cannot be further improved. Since the actual assignment is different than the one given by
initial phase of the algorithm, we can apply sliding windows again and potentially reduce the
value of the objective function even more. The entire proposed heuristic algorithm ends after
all the iterations of the sliding windows are evaluated. The current solution corresponds
to such assignment, which lead to the lowest value of the objective function during entire

algorithm evaluation.
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Chapter 7

Performance evaluation

This chapter is dedicated to the performance evaluation of the heuristic algorithm pro-
posed in Chapter 5. First, the algorithm is evaluated on the randomly generated instances
and compared with IRSA algorithm proposed by Capek et al. [42]. Second, we have used
the standard benchmarks of Brucker and Thiele [12] and he have compared our results
with the results given in article of Foccaci et al. [18]. Finally, various settings of the pro-
posed algorithm are discussed and tested on larger instances of the problem (500 and 1000

activities).

All the measurements were performed on notebook with the following hardware con-
figuration: Intel Pentium Dual Core 2.00GHz, 4GB DDR2 800MHz RAM under operating

system Windows 7 Professional, 64bit edition.

7.1 Description of random instances

Random instances are generated to compare the proposed algorithm with existing IRSA

algorithm. All random values has uniform probability distribution. This mean, that the

1

probability of getting each number within specified interval is always the same, i.e. Tenerval]

Since TRSA does not consider resources with non-unary capacities, all the instances
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contain only unary resources and activities with resource demand equal to 1. In this part
of testing we do not consider the problem with its full complexity but only a specific sub-

problem.

There are three different sets of generated instances. First, the performance is generated
on so called loose instances, where finding a feasible solution is probably easy to find due to
the values of release times and deadlines. Second, middle instances are measured, where a
solution is more difficult then in case of loose instances. Finally, the performance is measured
on tight instances, where a feasible solution if probably difficult to find due to release times
and deadlines restriction. Each set further contains 100 instances for each of 20, 50, 100

and 200 activities. Totally 400 random instances for each set are therefore generated.

Instances are generated with following configuration: The number of activities is given
by the size of generated instance. Processing time of each activity p; € (2,20). Activities
has unary resource demands, i.e. R{ = 1. The values of release times and deadlines depends
on the type of instances we want to generate. For example, to generate middle instances
with 50 activities, the values lies in intervals ; € (0,300),d; € (300,600). and in intervals
r; € (0,1000),d; € (500,1800) to generate tight instances with 200 activities. The number
of resource types m lies in interval (1,5). All the resources have capacity equal to 1, i.e they
are unary. Setup times st;; lies in interval (5, 10), non-negative start to start time lags l;;
in interval (0,20). The instances are generated with following structure of the NTNA. If
node ¢ begins parallel branching, the output degree 62-+ lies in interval (5,10). Similarly, if
node ¢ begins alternative branching, the output degree 5Z-+ lies in interval (2,4). This way,
the Order strength of the NTN A does no exceed value 0.6 and the instances are therefore

not so simple to solve.

7.2 Comparison with IRSA

For the testing of the proposed algorithm, we have used two different configurations -
Configuration I and Configuration II. The specific values of both configurations are in Table
7.1. Values given in percentage determines the part of activities count in the entire instances.

Parameter Mazimal size of the time window determines the number of activities for each time
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parameter Configuration I | Configuration IT
Maximal size of the time window 33% 24%
Maximal depth of the search tree 2% 1.5%
Sliding windows repetitions 2 4

Table 7.1: Configurations of the proposed algorithm

window. Parameter Maximal depth of the search tree states how many times the disrepancy
is used within each time window. The number of repetitions of entire Sliding windows

phase is defined by parameter Sliding windows repetitions.

7.2.1 Results

Following Tables 7.2 and 7.3 show results obtained by our algorithm and the TRSA
algorithm over the random instances described in previous section. The IRSA algorithm
settings were budget Ratio = 6 and maxM odi fications = 4. Columns marked as feas.[%]
determine the percentage ratio of feasible solutions found by the algorithms. The values
in columns T'SC' specify an arithmetic average value of the objective function for instances
that were successfully solved by both algorithms. Columns time[ms] determine the average
computational time to solve a single instance regardless whether solution was found or not.

Finally, the last column impr.[%] states the improvement of proposed heuristic algorithm

over the IRSA algorithm in terms of T'SC.

IRSA Proposed algorithm
n | type feas. [%] | TSC | time [ms] || feas. [%] | TSC | time [ms] | impr. [%)]
20 | loose 100 102 141 100 76 1 25.50
50 | loose 100 254 344 100 215 12 15.35
100 | loose 100 494 1 002 100 427 77 13.56
200 | loose 94 942 3 870 100 824 261 12.53
20 | medium 62 77 257 69 79 1 -2.59
50 | medium 58 226 842 60 221 8 2.10
100 | medium 69 386 1722 59 371 38 3.92
200 | medium 72 707 5 293 62 662 159 6.37
20 | tight 44 65 230 31 70 1 -7.69
50 | tight 31 183 671 32 183 7 0.00
100 | tight 26 302 1529 33 295 26 2.30
200 | tight 37 597 4 666 42 592 119 0.92

Table 7.2: Comparison with IRSA using configuration I

Comparison of the proposed algorithm with TRSA algorithm was measured using two

configurations. In both cases, the proposed algorithm gives better values of the objective
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TRSA Proposed algorithm
n | type feas. [%] | TSC | time [ms] || feas. [%] | TSC | time [ms] | impr. [%]
20 | loose 100 102 141 100 75 1 26.47
50 | loose 100 254 344 100 215 5 4.65
100 | loose 100 494 1 002 100 427 89 13.56
200 | loose 94 942 3 870 100 783 643 16.87
20 | medium 62 7 257 69 79 1 -2.59
50 | medium 58 226 842 60 220 14 2.65
100 | medium 69 386 1722 59 376 82 2.59
200 | medium 72 707 5293 62 643 280 9.05
20 | tight 44 65 230 31 70 1 -7.69
50 | tight 31 183 671 32 184 14 -0.54
100 | tight 26 302 1529 33 292 41 3.31
200 | tight 37 597 4 666 42 592 205 0.92

Table 7.3: Comparison with IRSA using configuration I1

function from a global perspective. Both algorithms solve the random instances with similar
percentage of found feasible solutions. The biggest difference between these two algorithm
is in computational demands. The proposed algorithm solves the instances in much shorter
time, sometimes even in ﬁ of the time it took TRSA to solve. The proposed heuristic

algorithm is very fast and effective, which meets our demands on the algorithm.

7.3 Description of data sets of Brucker and Thiele [12]

The proposed heuristic algorithm is also compared using the general Job shop instances
by Brucker and Thiele [12] with the results of Foccaci et al. [18]. General Job shop is
a very specific and much easier sub-problem of the problem considered in this thesis. The
performance is evaluated on problems with unary resources and no temporal constraints such
as release times, deadlines and time lags. General Job shop also does not cover alternative

process plans.

7.4 Comparison with algorithm of Focacci

Since we do not have possibility to run the algorithm proposed by Foccaci et al. [18], we
compare only values of the objective function, not the computational time. Following Table

7.4 shows the comparison of our algorithm with the one published by Foccaci et al. [18].
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Focacci Proposed algorithm
Set TSC Crmac TSC Cmaz | TSCimpr. [%]
t2-psl2 1530 1 445 1010 1920 27.45
t2-psl3 1430 1 658 1330 | 2172 7.00
t2-pss12 1220 1 362 950 1 599 22.13
t2-pssl3 1 140 1522 1150 1610 -0.87
avg. 1330 | 1497 || 1110 | 1 825 16,54

Table 7.4: Comparison with Focacci

7.4.1 Results

Compared with the algorithm described by Foccaci et al. [18], the proposed algorithm
improves the value of the total setup costs by 16% in average. The price for the better value

of the TSC is the higher value of the makespan (Cyuqz)-

7.5 Large instances

The proposed heuristic algorithm is designed to handle large instances of the considered
problem, which is very complex. So far we have evaluated the performance over relatively
small instances and also without all the constraints considered in this thesis. In this sec-
tion, we focus on randomly generated large instances with 500 and 1000 activities with
full problem complexity, i.e. all the constraints such as non-negative start to start time
lags, sequence-dependent setup times and non-unary resources and activities with different
resource demands. The instances are generated such that the average Order strength is
0.6 and also the average Resource strength is equal to 0.6. The parameters of the random
instance generator are similar as described in section 7.1, but the resources are not unary.
Capacity of the resource 6y; Vg € R lies in interval (1,6) and resource demands R of activity

i;Vi € Ag lies in interval (1,4).

Again, performance is measured for both mentioned configurations of the algorithm (see
Table 7.1. Up to our knowledge, there is no similar solved problem to the one considered in

this thesis and therefore we cannot compare the results with another approaches or solutions.

Following Table 7.5 shows the measured results for both considered configurations of the

algorithm. For comparison, measurement is taken also on smaller random instances.
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Configuration I Configuration IT
n TSC | time [ms] || TSC | time [ms| | T'SCimpr. [%]
20 158 1 158 1 0.00
50 400 16 395 61 1.25
100 859 62 849 142 1.16
200 1651 352 1615 811 2.18
500 2 845 1497 2 841 4173 0.14
1000 7 794 14 912 7 841 25 800 -0.60

Table 7.5: Large instances of the considered problem

7.6 Configuration of the algorithm

Proper configuration of the algorithm has a great influence on its outcome. We may
satisfy with only feasible solution which is found in short time or to optimize it from the
view of the total setup costs. We can also affect the quality of the objective function in

many ways.

The first parameter which can significantly improve the objective function is the size of

the time window. The best results were measured for the time window with dynamic size

size of the time window
size of the instance

given by the size of a testing instance. The best ratio was estimated
to the 0.33. The upper bound of the time window size was estimated to the 70 activities
(size of the time window = Maz(size of the instance - 0.33,70). For example, for the

instance consisting of 100 activities we optimize time windows with 33 activities within.

The second parameter determines the depth of the search tree used in the time windows.
The deeper the search tree is, the longer it takes to decide. Therefore, for deeper search
tree it is reasonable to increase the size of the time window (lesser count of sliding window
segments). While using discrepancy in the search tree we temporarily escape from the
local optimum in order to obtain possibly better combination of activities assignment to the
resources, which could lead to lesser value of the objective function of the entire time window.

Even for large instances, the results are not being significantly improved with growing levels

mazx discrepancy level
size of the instance to the

where the discrepancy rules were used. We estimate the ratio

value of 0.02.

Finally, the number of repetitions of the entire sliding window procedure was consid-

ered. After the first run of the sliding window phase is done, activities might change their
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assignment. In the next steps the value of the objective function can be further improved
by repeating entire procedure over again. Unlike the previously mentioned configuration
parameters, the number of repetitions affects the execution time at most. For smaller in-
stances we can afford to repeat the entire procedure even 10 times, but for larger instances

(200 activities and more) the computational demands grow very high.

The dependence of computational time on the size of the solved instance is depicted in
Figure 7.1. The graph shows results measured in Section 7.5. Notice, that optimal settings
described in preceding paragraphs (used as Configuration I) do not give much worse values
of the objective function than using settings described as Configuration II considering the

substantial difference in computational demands of both algorithm configurations.
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B Configuration Il
25000 “

20000 //
15000 / /
10000 /

3000

Mean CPU time [ms]
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Figure 7.1: Computational time versus size of the instances
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Chapter 8

Conclusions

This thesis deals with very complex and extensive problem, that can be expressed as
PS\nestedAlt,l%‘m,STSD,rj,Jj|TSC using Brucker et al. [9] notation or equivalently as
ml|nested Alt,min, STsp,r;,d;|TSC using Herroelen et al. [23] notation. Up to our knowl-

edge, this problem was not dealt before.

The problem considered in this thesis covers many nowadays manufacture constraints
such as release times, deadlines, non-negative start to start time lags, sequence-dependent
setup times and non-unary resources (resources with capacities greater than one) and is
motivated by real manufacture process in the printing company. The goal is to minimize

the total setup costs (TSC).

First, an extensive research has been done in order to find related problems to the one
considered in this thesis. Second, MILP model was formulated. The proposed mathe-
matical model can be used to find exact solutions of the small instances of the considered

problem.

Next, we have developed a new heuristic algorithm to solve large instances of the con-
sidered problem. Since the problem is very complex and the instances are very large, the
algorithm should be effective and solve the entire problem in short time with satisfying value

of the objective function. This algorithm solves large instances consisting of 1000 activities
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in very short time. Feasible solution is found within 1 second and optimized one within 8

seconds using appropriate algorithm configuration.

Finally, we have compared the proposed heuristic algorithm with different ones using
both random generated and standard instances. The algorithm overperformed both com-

pared algorithms by Capek et al. [42] and Foccaci et al. [18].

8.1 Summary

The new proposed heuristic algorithm is very fast and solves the instances with low
computational demands and still the value of the objective function of the found solution is

quality. Moreover, this algorithm exceeded both algorithm to which it was compared.

8.2 Further improvements

The proposed algorithm consists of two main phases - finding an initial solution and the
local optimization. The second phase is taken only if the feasible solution is found in the
first phase. Since the first phase is fast enough, it can be further strengthened to find more

feasible solutions in the set of all instances.

By extending the backtracking scheme we could find more feasible solutions within the
set of all instances. The backtracking scheme might be further improved for example by

dynamic priority selection rules.

The second phase of the proposed heuristic algorithm called Sliding windows is quite
scalable. With not so extensive modifications it can be designed to run in parallel. That
way we can optimize more disjoint time windows at the same time. Doing so, we could
repeat the entire procedure more times in order to obtain better value of the objective

function.

In the second phase, the alternatives are already fixed. We could change alternatives
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within the found initial solution and then run the sliding windows algorithm part. This
way, different alternative plans can be evaluated even in the second phase of the proposed

algorithm.
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Appendix A

Content of the included CD

+ Instances

| -- + Benchmarks
|-- + Random

+ Source code

. dvoraj42.pdf

. README. txt

Folder Instances contains all instances used in performace evaluation. Instances by
Brucker et al. [9] are placed in subfolder Benchmars. Subfolder Random contains loose,
middle and tight set of instances with size 20, 50, 100 and 200 activities. Further, this

folder contains large random instances of the considered problem.

Folder Source code contains source code of the algorithm in Microsoft Visual Studio
2011 project. Note, that some of the given files are authored by my supervisor Roman
Capek, especially basic classes such as interfaces and solution representation. This way we
have common input data structures and we can thus use the same data for more different
algorithms in order to compare their efficiency, etc. All files are included with header which

states among others authorship.
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